

CONTRACT CHANGE ORDER		CHANGE ORDER NO.		DATE
		2		3/16/2026
To (Contractor):	Engineer:		Owner:	
Hand Service Company, Inc. 110 Greenbrook Drive Hazel Green, AL 35750	Krebs Engineering, Inc. 2100 River Haven Dr, Suite 100 Birmingham, AL 35244		Alabaster Water Board 200 Kent Stone Blvd Alabaster, AL 35007	
You are hereby directed to comply with the following changes from the contract plans and specifications:	Project:	Contract No.	Project No.:	
	Highway 87 Production Well		25029	
Item No.	Description of Changes, Quantities, Units, Unit Prices, Change in completion schedule, etc.	Decrease in Contract Price	Increase in Contract Price	
1	Addition of Base Bid Item 11, Running Extended Capacity Test, 2,038 hours @ \$200.00/hr		\$407,600.00	
Change in Contract Price Due to this Change Order:	Total Decrease	\$0.00		
	Total Increase		\$407,600.00	
	Net Increase/(Decrease)		\$407,600.00	
<p>The changes in contract scope described in this change order are hereby incorporated into the contract. The previously approved contract price was <b>\$933,500.00</b>. The new approved contract price to include this change order is <b>\$1,341,100.00</b>. A total of one-hundred eighty (180) calendar days is hereby added to the previous altered Contract Period in Change Order No. 1, resulting in a Substantial Completion date of May 31, 2026, and a Final Completion date of June 30, 2026.</p> <p>The combination of the change in dollar amount and the change in contract period represents the total and final compensation agreed to by the parties for the change in scope covered by this change order.</p>				
<p>Accepted by Contractor - _____ Date</p> <p>Recommended by Engineer - _____ Date</p> <p>Accepted by Owner - _____ Date</p>				