

**CHANGE ORDER NO.: 1**

Owner:	City of Alabaster, Alabama	Owner's Project No.:	25031.00
Engineer:	Insite Engineering, LLC Central Alabama Asphalt & Construction	Engineer's Project No.:	25031.00
Contractor:	Construction	Contractor's Project No.:	
Project:	2025 Roadway Paving Improvements		
Contract Name:	2025 Roadway Paving Improvement		
Date Issued:	3/1/2026	Effective Date of Change Order:	3/1/2026

The Contract is modified as follows upon execution of this Change Order:

Description:

**Summary quantity changes on materials used for the completion of construction.**

Attachments:

**Summary of quantity changes.**

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ <u>1,740,177.04</u>	Original Contract Times: Substantial Completion: <u>120</u> Ready for final payment: <u>150</u>
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: \$ <u>n/a</u>	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: <u>n/a</u> Ready for final payment: <u>n/a</u>
Contract Price prior to this Change Order: \$ <u>1,740,177.04</u>	Contract Times prior to this Change Order: Substantial Completion: <u>150</u> Ready for final payment: <u>180</u>
Increase this Change Order: \$ <u>374,572.41</u>	[Increase] [Decrease] this Change Order: Substantial Completion: <u>n/a</u> Ready for final payment: <u>n/a</u>
Contract Price incorporating this Change Order: \$ <u>2,114,749.45</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>150</u> Ready for final payment: <u>180</u>

Recommended by Engineer (if required)

By: [Signature]  
 Title: Project Engineer  
 Date: 3/16/2026

Accepted by Contractor

[Signature]  
Vice President  
3/06/2026

Authorized by Owner

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_



THE CITY OF ALABASTER, ALABAMA  
 2025 ROADWAY PAVING IMPROVEMENTS  
 INSITE PROJECT NO. 25031.00

BASE BID		CENTRAL ALABAMA ASPHALT & CONSTRUCTION CO., LLC							
		ORIGINAL BID				FINAL/ADJUSTED			
Item No.	Description	Quantity	Units	Unit Price	Total Price	Quantity	Units	Unit Price	Total Price
1	Asphalt Overlay, Furnished and In-stalled, (Per Square Yard)	5,600	TON	\$ 118.40	\$ 663,040.00	6,061.18	TON	\$ 118.40	\$ 717,643.71
2	Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)	8,881	SY	\$ 42.23	\$ 375,044.63	14,563.90	SY	\$ 42.23	\$ 615,033.50
3	Milling, Furnished and Installed, (Per Square Yard)	21,083	SY	\$ 2.00	\$ 42,166.00	21,083.00	SY	\$ 2.00	\$ 42,166.00
4	Transitional Milling, Furnished and In-stalled, (Per Square Yard)	4,356	SY	\$ 2.00	\$ 8,712.00	4,356.00	SY	\$ 2.00	\$ 8,712.00
5	Edge Milling, Furnished and Installed, (Per Square Yard)	20,324	SY	\$ 2.00	\$ 40,648.00	20,324.00	SY	\$ 2.00	\$ 40,648.00
6	Asphalt Leveling, (750 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton)	1	ALLOW	\$ 93,750.00	\$ 93,750.00	1.38	ALLOW	\$ 93,750.00	\$ 129,521.25
7	30" Valley Gutter, Furnished and Installed, (Per Cubic Yard)	75	LF	\$ 27.50	\$ 2,062.50	87.00	LF	\$ 27.50	\$ 2,282.50
8	Concrete Driveway Repair, Furnished and Installed, (Per Square Yard)	108	SY	\$ 100.00	\$ 10,800.00	0.00	SY	\$ 100.00	\$ -
9	Shoulder Repair, Furnished and Installed, (Per Cubic Yard)	6	CY	\$ 200.00	\$ 1,200.00	6.00	CY	\$ 200.00	\$ 1,200.00
10	Omit					0.00			\$ -
11	Striping and Signage, Furnished and In-stalled, (Per Lump Sum)	1	LS	\$ 3,150.00	\$ 3,150.00	1.00	LS	\$ 3,150.00	\$ 3,150.00
12	Manhole Ring and Cover Level Adjustment Rings, Furnished and Installed, (Per Each)	105	EA	\$ 200.00	\$ 21,000.00	60.00	EA	\$ 200.00	\$ 12,000.00
13	Valve Grade Adjustment, Furnished and Installed, (Per Each)	54	EA	\$ 100.00	\$ 5,400.00	8.00	EA	\$ 100.00	\$ 800.00
14	Demolition, Furnished and Installed, (Per Each)	2	LS	\$ 4,000.00	\$ 8,000.00	2.00	LS	\$ 4,000.00	\$ 8,000.00
A1	Asphalt Overlay, Furnished and Installed, (Per Square Yard)	790	TON	\$ 118.40	\$ 93,536.00	790.00	TON	\$ 118.40	\$ 93,536.00
A2	Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)	948	SY	\$ 42.23	\$ 40,034.04	1,836.00	SY	\$ 42.23	\$ 80,068.08
A4	Milling, Furnished and Installed, (Per Square Yard)	3,473	SY	\$ 2.00	\$ 6,946.00	3,473.00	SY	\$ 2.00	\$ 6,946.00
A3	Transitional Milling, Furnished and Installed, (Per Square Yard)	3,750	SY	\$ 2.00	\$ 7,500.00	3,750.00	SY	\$ 2.00	\$ 7,500.00
A5	Asphalt Leveling, (200 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton)	1	ALLOW	\$ 25,000.00	\$ 25,000.00	1.00	ALLOW	\$ 25,000.00	\$ 25,000.00
A6	Striping and Signage, Furnished and Installed, (Per Lump Sum)	1	LS	\$ 1,350.00	\$ 1,350.00	1.00	LS	\$ 1,350.00	\$ 1,350.00
B1	Asphalt Overlay, Furnished and Installed, (Per Square Yard)	810	TON	\$ 118.40	\$ 95,904.00	810.00	TON	\$ 118.40	\$ 95,904.00
B2	Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)	555	SY	\$ 42.23	\$ 23,437.65	1,393.00	SY	\$ 42.23	\$ 58,826.39
B4	Milling, Furnished and Installed, (Per Square Yard)	1,383	SY	\$ 2.00	\$ 2,766.00	1,383.00	SY	\$ 2.00	\$ 2,766.00
B3	Transitional Milling, Furnished and Installed, (Per Square Yard)	263	SY	\$ 2.00	\$ 526.00	263.00	SY	\$ 2.00	\$ 526.00
B5	Asphalt Leveling, (200 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton)	1	ALLOW	\$ 25,000.00	\$ 25,000.00	1.00	ALLOW	\$ 25,000.00	\$ 25,000.00
B6	Striping and Signage, Furnished and Installed, (Per Lump Sum)	1	LS	\$ 1,350.00	\$ 1,350.00	1.00	LS	\$ 1,350.00	\$ 1,350.00
C1	Asphalt Overlay, Furnished and Installed, (Per Square Yard)	550	TON	\$ 118.40	\$ 65,120.00	550.00	TON	\$ 118.40	\$ 65,120.00
C2	Full Depth Asphalt Replacement, Furnished and Installed, (Per Square Yard)	1,114	SY	\$ 42.23	\$ 47,044.22	1,114.60	SY	\$ 42.23	\$ 47,044.22
C3	Milling, Furnished and Installed, (Per Square Yard)	8,445	SY	\$ 2.00	\$ 16,890.00	768.50	SY	\$ 2.00	\$ 1,537.00
C4	Transitional Milling, Furnished and Installed, (Per Square Yard)	175	SY	\$ 2.00	\$ 350.00	6.00	SY	\$ 2.00	\$ -
C5	Asphalt Leveling, (75 Tons at \$125 per Ton), Tickets Required per Truck Utilized, Furnished and Installed, (Per Ton)	1	ALLOW	\$ 9,500.00	\$ 9,500.00	1.00	ALLOW	\$ 9,500.00	\$ 9,500.00
C6	Striping and Signage, Furnished and Installed, (Per Lump Sum)	1	LS	\$ 450.00	\$ 450.00	1.00	LS	\$ 450.00	\$ 450.00
C7	Manhole Ring and Cover Level Adjustment Rings, Furnished and Installed, (Per Each)	9	EA	\$ 200.00	\$ 1,800.00	0.00	EA	\$ 200.00	\$ -
C8	Valve Grade Adjustment, Furnished and Installed, (Per Each)	7	EA	\$ 100.00	\$ 700.00	0.00	EA	\$ 100.00	\$ -
CO1	Striping of Additional Stop Bars		EA	\$ -	\$ -	30.00	EA	\$ 200.00	\$ 10,000.00
CO2	Additional Striping on 6th Ave SW		LS	\$ -	\$ -	1.00	LS	\$ 1,168.80	\$ 1,168.80
TOTAL AMOUNT OF BASE BID \$					1,740,177.04	TOTAL PROJECT COST \$		2,114,749.45	
						NET CHANGE \$		374,572.41	