

Council Member _____ introduced the following Resolution, which was seconded by Council Member _____.



RESOLUTION 022624-E

**RESOLUTION APPROVING CHANGE ORDER NO. 1 FOR
FIREHOUSE #2 NEW BUILDING PROJECT**

WHEREAS, by Resolution Number 081423-H, the City awarded a contract for construction for the Firehouse #2 Building Expansion, to Wayne Davis Construction, LLC., and;

WHEREAS, Change Order No. 1 is required for the following:

- 1) Preliminary Construction Fees
- 2) Demolition of Existing Concrete in Highlighted Locations
- 3) Haul Off and Dump Fees
- 4) Dowell and Epoxy #4 Rebar in Existing Concrete
- 5) 8" 4000 PSI Concrete Material and Labor
- 6) Wire Reinforcement
- 7) Light Broom Finish

, and;

WHEREAS, all prices in said change order has been reviewed by the engineer and City Staff and have been recommended to the Council as reasonable, fair and equitable in the amount of \$99,000.00.

NOW THEREFORE, BE IT RESOLVED by the City Council of the City of Alabaster, Alabama as follows:

- 1. The City Council finds that the requested Change Order No. 1 on the construction for the Firehouse #2 Building Expansion, to Wayne Davis Construction, LLC., contract are justified and constitute a public purpose.
- 2. The City Council finds that, upon recommendation from city staff and the engineer, the prices are reasonable, fair and equitable.
- 3. The contract is hereby amended and changed to add \$99,000.00 to the contract.

	Y / N		Y / N
Sophie Martin	_____	Jamie Cole	_____
Rick Ellis	_____	Zach Zahariadis	_____
Stacy Rakestraw	_____	Kerri Pate	_____
Greg Farrell	_____		

ADOPTED AND APPROVED THIS 26TH DAY OF FEBRUARY 2024.

ATTEST:

CITY OF ALABASTER, ALABAMA

J. Mark Frey, City Clerk

Sophie Martin, Council President

APPROVED:

Scott Brakefield, Mayor

CHANGE ORDER NO.: 1



Owner: The City of Alabaster, Alabama
 Engineer: InSite Engineering, LLC
 Contractor: Wayne Davis Construction, LLC.
 Project: 22151.00 – Alabaster Fire Station No. 2 Expansion
 Contract Name:
 Date Issued: _____ Effective Date of Change Order: _____

The Contract is modified as follows upon execution of this Change Order:

Description: Demolition of existing concrete on the West side of the Existing Fire Station Building, the section adjacent to the North Sidewalk, and a 10x10 section in the center of the main fire truck drive. Dowell and epoxy new 8" Thick Wire Reinforced 4000psi Concrete where existing concrete was demolished.

Attachments: Exhibit A

Change in Contract Price		Change in Contract Times [State Contract Times as either a specific date or a number of days]	
Original Contract Price: \$ 793,853.00		Original Contract Times: Substantial Completion: 120 Days Ready for final payment: 180 Days	
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: \$ _____		[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: _____ Ready for final payment: _____	
Contract Price prior to this Change Order: \$ _____		Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____	
[Increase] [Decrease] this Change Order: \$ 99,000.00		[Increase] [Decrease] this Change Order: Substantial Completion: Add 30 Days Ready for final payment: no change	
Contract Price incorporating this Change Order: \$ 892,853.00		Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____	

<p style="text-align: center;">Recommended by Engineer (if required)</p> <p>By: <u></u> Title: <u>President</u> Date: <u>2/22/24</u></p> <p style="text-align: center;">Authorized by Owner</p> <p>By: _____ Title: _____ Date: _____</p>	<p style="text-align: center;">Accepted by Contractor</p> <p><u></u> Asst. Manager</p> <p><u>2/22/24</u></p> <p style="text-align: center;">Approved by Funding Agency (if applicable)</p> <p>By: _____ Title: _____ Date: _____</p>
--	---



Wayne Davis Construction, LLC
13523 Highway 17 Montevallo, AL
35115 #205-665-1183

Alabaster Fire Station 2
ATTN: Chief Tim Love
RE: Exhibit A
2/19/24

We are pleased to present you the following proposal

Scope of Work

- Preliminary Construction Fees
- Demolition of Existing Concrete in Highlighted Locations
- Haul Off and Dump Fees
- Dowell and Epoxy #4 Rebar in Existing Concrete
- 8" 4000psi Concrete Material and Labor
- Wire Reinforcement
- Light Broom Finish


Total: _____ **\$99,000.00**

Thank you for giving us the opportunity to quote this project. if you have any questions, please feel free to contact Me.

Taylor Brooks
2057685797
taylor@jpalabama.com

2/19/2024

Wayne Davis Construction, LLC.



2/19/2024

Wayne Davis Construction, LLC.