

**CHANGE ORDER NO.: 1**

Owner: The City of Alabaster, Alabama  
 Engineer: InSite Engineering, LLC  
 Contractor: Wayne Davis Construction, LLC.  
 Project: 22151.00 – Alabaster Fire Station No. 2 Expansion  
 Contract Name:  
 Date Issued:

Owner's Project No.:  
 Engineer's Project No.: 22151.00  
 Contractor's Project No.:

Effective Date of Change Order:


The Contract is modified as follows upon execution of this Change Order:

**Description:** Demolition of existing concrete on the West side of the Existing Fire Station Building, the section adjacent to the North Sidewalk, and a 10x10 section in the center of the main fire truck drive. Dowell and epoxy new 8" Thick Wire Reinforced 4000psi Concrete where existing concrete was demolished.


Attachments: **Exhibit A**

Change in Contract Price	Change in Contract Times [State Contract Times as either a specific date or a number of days]
Original Contract Price: \$ 793,853.00	Original Contract Times: Substantial Completion: 120 Days Ready for final payment: 180 Days
[Increase] [Decrease] from previously approved Change Orders No. 1 to No. [Number of previous Change Order]: \$ _____	[Increase] [Decrease] from previously approved Change Orders No.1 to No. [Number of previous Change Order]: Substantial Completion: _____ Ready for final payment: _____
Contract Price prior to this Change Order: \$ _____	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for final payment: _____
[Increase] [Decrease] this Change Order: \$ 99,000.00	[Increase] [Decrease] this Change Order: Substantial Completion: Add 30 Days Ready for final payment: no change
Contract Price incorporating this Change Order: \$ 892,853.00	Contract Times with all approved Change Orders: Substantial Completion: _____ Ready for final payment: _____

Recommended by Engineer (if required)

By:   
 Title: President  
 Date: 2/22/24

Accepted by Contractor

  
 Asst. Manager  
2/22/24

Authorized by Owner

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_

Approved by Funding Agency (if applicable)

By: \_\_\_\_\_  
 Title: \_\_\_\_\_  
 Date: \_\_\_\_\_



**Wayne Davis Construction, LLC**  
**13523 Highway 17 Montevallo, AL**  
**35115 #205-665-1183**

**Alabaster Fire Station 2**  
**ATTN: Chief Tim Love**  
**RE: Exhibit A**  
**2/19/24**

We are pleased to present you the following proposal

Scope of Work

- Preliminary Construction Fees
- Demolition of Existing Concrete in Highlighted Locations
- Haul Off and Dump Fees
- Dowell and Epoxy #4 Rebar in Existing Concrete
- 8" 4000psi Concrete Material and Labor
- Wire Reinforcement
- Light Broom Finish


**Total:** **\$99,000.00**

Thank you for giving us the opportunity to quote this project. if you have any questions, please feel free to contact Me.

Taylor Brooks  
2057685797  
taylor@jpalabama.com

2/19/2024

**Wayne Davis Construction, LLC.**



2/19/2024