

CHANGE ORDER NO.: TWO

Owner:	TOWN OF ALPINE	Owner's Project No.:	11-010.7
Engineer:	Rendezvous Engineering	Engineer's Project No.:	JA-23001
Contractor:	JL Concrete & Construction	Contractor's Project No.:	n/a
Project:	Pretreatment Plant		
Contract Name:	Pretreatment Building		
Date Issued:	8/23/23	Effective Date of Change Order:	<u>Upon Town Approval</u>

The Contract is modified as follows upon execution of this Change Order: **TWO**

Description: **Direct Purchase of Generator and Automatic Transfer Switch**

Attachments: **Town of Alpine Direct Pay CO-2 cost email**
ASCO Generator Voltage ReTap Quote


Change in Contract Price


Change in Contract Times

Original Contract Price: \$ \$663,252.31	Original Contract Times: Substantial Completion: November 15, 2023 Ready for final payment: December 15, 2023
CHANGE from previously approved Change Orders No. 0 to No. 1 \$ \$369.675.00	NO CHANGE from previously approved Change Orders No.1 to No. ZERO Substantial Completion: N/A Ready for final payment: N/A
Contract Price prior to this Change Order: \$ \$1,032,927.31	Contract Times prior to this Change Order: Substantial Completion: November 15, 2023 Ready for final payment: December 15, 2023
DECREASE this Change Order: \$ \$243,327.00	INCREASED this Change Order: Substantial Completion: T.B.D. Ready for final payment: T.B.D.
Contract Price incorporating this Change Order: \$ \$789,600.31	Contract Times with all approved Change Orders: Substantial Completion: T.B.D. Ready for final payment: T.B.D.

Recommended by Owner's Rep.

Accepted by Contractor

By: 
 Name: Kevin Meagher
 Title: Jorgensen Associates
 Date: 12/10/23


 Robert Shockey
 JL Concrete & Construction

Authorized by Owner

Approved by Funding Agency (if applicable)

By:

Name: Eric Green

Title: Mayor of Alpine

Date: