

Alpine Pretreatment Plant: Building Construction Change Order Summary

<u>Contract</u>	<u>CO-Costs</u>	<u>Tag</u>	<u>Description</u>
\$663,252.31	n/a	n/a	Original Contract Cost
\$1,032,927.31	\$369,675.00	CO-1	Added generator cost for DEQ requirment
\$789,600.31	(\$243,327.00)	CO-2	Deduct for Town purchasing Generator and ATS directly (tax savings)
\$829,110.53	\$39,510.22	CO-3	Added electrical cost for DEQ requirement
\$885,610.00	\$56,499.47	CO-4	Added mechanical cost for DEQ requirment
\$874,410.00	(\$11,200.00)	CO-5	Deduct plumbing items; 15, 16, 18 and 19 (water heater, eyewash shower, water meter, gas monitor)
\$873,237.52	(\$1,172.48)	CO-6	Deduct HVAC electrical item 23 (branch circuits to exhaust fans, intake fans and duct heaters)
Total Contract	\$209,985.21 = Total Change Order Costs		