

Town of Alpine Monthly Engineer Report

August 18, 2026 Town Council Meeting

Summary of Work

WATER FUND:

- 1) Radio Read Water Meter Project:
 - a. Invoicing with Core and Main continues
 - b. Targhee Village water meter installation has started
 - c. Sept. 1st hard stop date to ensure all paperwork can be sent to State by end of September
- 2) Greys River Well House Generator:
 - a. Request for proposal to be advertised and due early next month for Council review
 - b. Jorgensen provided an estimate for the National Forest Service easement drawing
 - c. Musgrove Engineering to provide estimate for final generator layout for electrical permitting process

SEWER FUND:

- 1) Wastewater Treatment Plant:
 - a. U.V. disinfectant light equipment replacement – JVA Consulting has provided RFP for public advertisement
 - b. Cambrian MBR equipment status with Town legal counsel continues
 - c. New aeration tank mixer wiring needs to be finished
 - d. New aeration to equitation tank transfer pipe to be installed

PLANNING AND ZONING:

- 1) Turley Annexation:
 - a. Discussions on needed studies prior to development permit include; traffic, emergency access, water, sewer, slope, Urban Wildland Interface, Wetland/Environmental constraints, storm water and geotechnical
- 2) Sewer Rates Ordinance:
 - a. Discussions on adjusting existing ordinance to encompass all users including; residential, commercial and industrial

BUDGET:

- 1) Greys River Road replacement design RFP is expected from Nelson Engineering
- 2) Engineering standards for;
 - i. Storm water
 - ii. Lift stations
 - iii. Roads
 - iv. Slopes
- 3) Civic Center Generator;
 - i. Final sizing
 - ii. Request for proposal in October