

Public Works Director Report
April 21, 2026
Prepared by: Craig Leseberg

The AMI (Advanced Metering Infrastructure) project is nearing completion and is currently approximately 98% complete. Final items are being addressed to bring the project to full completion.

Approval for the generator grant funding is still pending. It is anticipated that a decision will be received within the next couple of weeks.

At Ferry Peak Park, seasonal preparations are underway. The restrooms are scheduled to open on May 1. The boat dock has already been placed in the water, aided by favorable early spring conditions. Additionally, installation of awnings at the park is expected to be completed within the next couple of weeks.

The MRG applications for both the Sanitary Sewer Improvement Project and the Well #4 Improvement Project are scheduled to be heard at the State Loan and Investment Board meeting on June 18, 2026.