



AGENDA ITEM SUMMARY FORM

MEETING DATE: March 25, 2025

PREPARED BY: Chris Whittaker

AGENDA CONTENT: Lift Station #8 Sanitary Sewer Collection System Rehabilitation Project

AGENDA ITEM SECTION: Regular Agenda

| | |
|-------------------------|-------------------------|
| BUDGETED AMOUNT: | FUNDS REQUESTED: |
| \$215,140.00 | \$8,045.00 |

FUND:

EXECUTIVE SUMMARY:

Durning the field investigation in the original scope, it was found that the information in the GIS system was incorrect. Several of the identified line that were identified to be clay pipe where previously rehabilitated and are HDPE line segments that do not required rehabilitation. HDR, Langford Community Management Services (Langford), and City staff have been coordinating with the GLO to remove these line segments from the project and incorporate several additional lines into the contract. Langford has advised HDR to bring an amendment to council for approval and begin the additional work.

This amendment was brought to Council in the January 28, 2025 meeting and tabled until further direction was provided from the grant administrator. Recently, the grant administrator has stated that the City should proceed forward with the additional design of the project so that there would not be any impacts to the available funds.

RECOMMENDATION:

1. Approve amendment #1 to HDR for amendment #1 for the not to exceed amount of \$8,045.00 .



January 22, 2025

Mr. Chris Whittaker
City Manager
City of Angleton
121 South Velasco Street
Angleton, Texas 77515

Re: Amendment to Fee Proposal for Engineering Services for Lift Station #8 Sanitary Sewer Collection System Rehabilitation Project
Amendment #1
City of Angleton
HDR Job No. 10404372

During the field investigation in the original scope, it was found that the information in the GIS system was incorrect. Several of the identified line that were identified to be clay pipe where previously rehabilitated and are HDPE line segments that do not required rehabilitation. HDR, Langford Community Management Services (Langford), and City staff have been coordinating with the GLO to remove these line segments from the project and incorporate several additional lines into the contract. I have attached an exhibit that identifies the additional line segments that are currently being requested to be included in the contract. Langford has advised HDR to bring an amendment to council for approval and begin the additional work.

HDR Engineering, Inc. (HDR) is pleased to submit Amendment #1 for the above referenced project, which was executed on June 12, 2024.

The follow is the scope for this amendment:

1. Perform field investigation, document existing conditions, and identify surface features that may impede the proposed rehabilitation efforts.
2. Incorporate field information into the proposed design.

Amended Fee Amount

The fee totals with this amendment are as follows for the City:

Lump Sum Fees (NOT TO EXCEED):

| | <u>Additional Fee</u> |
|---------------------------------|------------------------------|
| <u>Additional Line Segments</u> | \$8,045.00 |
| TOTAL AMOUNTS | \$8,045.00 |

Therefore, the total fee amendment is an increase of **\$8,045.00**. The total contract, including this amendment, is now as follows:

BASIC SERVICES

| | |
|------------------------------------|---------------------|
| Design Phase (Lump Sum) | \$122,940.00 |
| Bid Phase (Lump Sum) | \$ 9,600.00 |
| Construction Management (Lump Sum) | \$ 82,600.00 |
| Total Fees | \$215,140.00 |

Amendment #1 **\$ 8,045.00**

Total Project Fee (Basic & Amendment #1) **\$223,185.00**

Schedule

It is estimated that it will take four (4) weeks to complete these additional tasks.

We appreciate the opportunity to be of service on this project. If you have any questions, please do not hesitate to contact me at (713) 622-9264.

Sincerely,

HDR Engineering, Inc.



David C. Weston
Vice President/Area Manager


Approved:

Authorized signature on behalf of the City of Angleton:

Printed Name: _____

Title: _____

Date: _____



Lapaloma St

Wagon Lane N

Wagon Lane Loop

Isabella Blvd

Sarita Rd

Sarita Rd

Lobo Ct

Crossing Rd

Ang Ct

Crossing Rd

8" Polyvinyl Chloride - 175'

12" Polyvinyl Chloride - 215'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

12" Polyvinyl Chloride - 215'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

12" Polyvinyl Chloride - 215'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'

8" Polyvinyl Chloride - 175'



