

King Municipal Operations Center

Construction Progress Report – March 2026




February 2026 Sitework & Envelope

- Grading
- Asphalt Base
- Concrete Paving
- Site Electrical
- Misc. Foundations



February 2026 Sitework & Envelope

- Grading
- Asphalt Base
- Concrete Paving
- Site Electrical
- Misc. Foundations



February 2026 Sitework & Envelope

- Grading
- Asphalt Base
- Concrete Paving
- Site Electrical
- Misc. Foundations



February 2026 Sitework & Envelope

- Plywood Sheathing
- Building Mounted Canopy Brackets
- Waterproofing
- Begin Installing Storefront

LINE OF OVERHANG
COVERED AREA




March 2026 Envelope & Interior

- Continue MEP Rough-In
- Continue Waterproofing
- Continue Interior Framing
- Continue One Siding Walls
- Pipe Condensers
- Install Masonry



March 2026 Envelope & Interior

- Continue MEP Rough-In
- Continue Waterproofing
- Continue Interior Framing
- Continue One Siding Walls
- Pipe Condensers
- Install Masonry



March 2026 Envelope & Interior

- Continue MEP Rough-In
- Continue Waterproofing
- Continue Interior Framing
- Continue One Siding Walls
- Pipe Condensers
- Install Masonry



March 2026 Envelope & Interior

- Continue MEP Rough-In
- Continue Waterproofing
- Continue Interior Framing
- Continue One Siding Walls
- Pipe Condensers
- Install Masonry