

**CHANGE ORDER AGREEMENT  
FOR PROFESSIONAL SERVICES**

**Page 1 of 1**

Contractor: Robert E. Boyer Construction, Inc.  
Contract Date: April 11, 2023  
Project: Utica Park/Lightner Mine Expansion

Change Order No. 7  
Date: February 18, 2025

Client's Name: City of Angels  
Client's Address: P.O. Box 667; 200 Monte Verda St., Bldg B Angels Camp, CA 95222

Attention: Steve Williams, Interim City Administrator  
Telephone: (209) 736-1346

**We hereby agree to make the following changes:**

Amend the agreement to include **seal coating and striping extending from Sam's Way to the southern terminus of the expanded parking area. City public works will crack seal prior to Boyer undertaking seal coating.**

Current Contract Amount:	\$2,275,000.00
Change Order Agreement #1:	\$193,888.00 (mine remediation – outside original scope)
Change Order Agreement #2:	\$182,645.32 ( Add fire turnout road/hydrant)
Change Order Agreement #3:	\$132,303.62 (purchase gym equipment on behalf of City)
Change Order Agreement #4:	\$9,146.40 (Speed bumps per neighboring landowner)
Change Order Agreement #5:	\$67,096.98 (Additional Lighting)
Change Order Agreement #6:	\$175,237.77 (Landscaping and Irrigation)
Change Order Agreement #7:	\$26,582.00 (Seal Coating/Striping)
Revised Contract Amount:	\$3,061,900.09

Authorized Signature (Boyer) \_\_\_\_\_

---

---

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under the same terms and conditions as specified in the original contract.

---

---

Authorized Signature: \_\_\_\_\_  
Steve Williams, Interim City Administrator

Date: \_\_\_\_\_

