



CITY HALL

CITY OF ANGELS PO Box 667, 200 Monte Verda St. Suite B, Angels Camp, CA 95222 P: (209) 736-2181

DATE: October 15, 2024
TO: City Council
FROM: Steve Williams, Interim City Administrator
RE: **APPROVE DEDUCTIVE CONSTRUCTION CHANGE ORDER NO. 002, ACCEPT THE PROJECT, AND AUTHORIZE RELEASE OF RETENTION FOR THE BOOSTER WAY SEWER REPLACEMENT PROJECT**

RECOMMENDATION:

Approve Construction Change Order No. 002 for a deductive amount of \$8,990 for completion of the project. We recommend acceptance of the project and authorization to release the retention.

STRATEGIC PLAN ALIGNMENT:

The Booster Way sewer crossing of Angels Creek and China Gulch represents a critical element in the East Angels Trunk Sewer system serving large areas within the City. Upgrade of the sewer crossing has been identified as a high priority objective in the City wastewater master plan and would correct a hydraulic bottleneck and historical source of sewer overflows during significant rain events. Increasing the capacity of the sewer crossing would also facilitate approved development in the upstream sewer shed.

BACKGROUND:

The Booster Way Sewer Replacement Project was awarded to R Sutton Enterprises (Contractor) for an original contract amount of \$639,575.00. A contract increase was approved as CCO 1 in the amount of \$46,025.30, and the final contract amount including deductive CCO 002 will be of \$676,610.30.

Notice to proceed was issued May 10, 2024. Notice of substantial completion was issued on September 19, 2024. Final completion of the project was October 11, 2024.

FINANCIAL IMPACT:

The Booster Way Sewer Replacement Project is funded through the approved wastewater capital improvement program (CIP). Depending on final project costs, an adjustment in project funding through the CIP may be required.

ATTACHMENTS:

Construction Change Order No. 002 signed by the City Water/Wastewater Engineer and Contractor.



Home of the Jumping Frog - Angelscamp.gov