



# CHANGE ORDER

## City Of Angels

Sheet 1 of 3Change requested by: ☒ Engineer ☐ Contractor

CHANGE ORDER NO.	CONTRACT NUMBER	PROJECT	FEDERAL NUMBER(S)
002		Mark Twain Water Distribution System Replacement	

TO

**Njirich & Sons, Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.**

Description of work to be done, estimate of quantities, and prices to be paid.

The City has purchased Badger SMART meters. Contractor shall install 20 City-furnished meters under this change order as shown on the attached exhibit (Attachment 1).

The scope of work required for installation of City-furnished SMART meters has been defined as follows:

- Level 1 – remove existing meter and replace with new meter, no other work required.
- Level 2 – excavate within meter box to expose existing meter, remove existing meter and replace with new meter, no other work required.
- Level 3 – excavate within meter box to expose existing meter, remove existing meter, modify piping to accommodate new meter, install new meter, no other work required.
- Level 4 – Complete replacement of meter box, appurtenances, and meter.

Based on the definition above, the level of effort for the 20 meters recommended for installation as part of the Mark Twain Water Distribution System Improvements Project is as follows: Level 1 – 6 meters, Level 2 – 6 meters, Level 3 – 5 meters, Level 4 – 3 meters.

A summary of the costs to complete the above task from Njirich & Sons is attached (Attachment 2).

Estimated Cost: ☒ Increase ☐ Decrease **\$29,665.27**

For this order, the time of completion will be adjusted as follows: No change

**SUBMITTED BY**


SIGNATURE	(PRINT NAME AND TITLE)	DATE
	<b>Dave Richard, Water/Wastewater Engineer</b>	<b>7/25/2025</b>

**CITY APPROVAL BY**

SIGNATURE	(PRINT NAME AND TITLE)	DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within 15 days.**

**CONTRACTOR ACCEPTANCE BY**

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	<b>Cory Njirich Vice-President</b>	<b>7-24-25</b>









**Njirich & Sons, INC.**  
19970 Kelly Dr · Sonora, CA 95370  
Phone: 209-533-2268  
License #:573731

July 16, 2025

**PROPOSAL – 07162025**

**TO:** Dewberry  
**ATTN:** Dave Richard  
**PROJECT:** **City of Angels Mark Twain Water Distribution System Improvements**  
**SUBMITTED BY:** Cory Njirich

Item	QTY	UNIT	UNIT COST	TOTAL
Level 1 Meter Replacement	6	EA	\$594.28	\$3,565.69
Level 2 Meter Replacement	6	EA	\$911.43	\$5,468.58
Level 3 Meter Replacement	5	EA	\$2,578.88	\$12,894.38
Level 4 Meter Replacement	3	EA	\$2,578.88	\$7,736.63
<b>TOTAL: \$29,665.27</b>				

**Clarification and Notes:**

1. Bid Price is subject to change if any portion of the proposed work is eliminated, phased or divided.
2. Asphalt Pavement will be ½" regular from George Reed Materials.
3. Rock excavation NOT included in excavation work.
4. Water to be provided by General.
- ~~5. Payment to be made within 30 days of delivery.~~
- ~~6. Bid based on each party being responsible for its own acts and for its share of liability. The contract's indemnification provision must include a "comparative fault" clause by which Njirich and Sons is obligated to indemnify Owner/General Contractor only to the extent of Njirich and Sons's own fault: "...but only to the extent caused in whole or part by the negligent acts or omissions of the Subcontractor...." (As provided in AGC/ASA/ASC Standard Form Construction Subcontract at paragraph 12.1 and AIA Document A401 at paragraph 4.6.1.)~~
7. Please take special note of the 20-day expiration of this bid confirmation. Due to the extremely volatile pricing and shortages of materials, our proposal is based on the materials quoted at bid time (we can confirm the material prices when our proposal is accepted). We reserve the right to address any cost revisions associated with price increases or shortages beyond our control (energy crisis, war, major impacts to industry, economy, etc.)
8. Pricing based of the plan sheet provided Proposed Change Order No. 1 Meter Replacement