



CHANGE ORDER
City Of Angels

Sheet 1 of 1

Change requested by: ☒ Engineer ☐ Contractor

CHANGE ORDER NO.	CONTRACT NUMBER	PROJECT	FEDERAL NUMBER(S)
002		Water Meter Replacement Project Phase 1 and Phase 2	

TO

Moyle Excavation, Inc., Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the engineer.**

Description of work to be done, estimate of quantities, and prices to be paid.

Oversized Meters Replacements (1-inches through 6-inches)

Size	Quantity	Unit	Unit Cost	Extended Cost
1-inch Meters	61	EA	\$300.05	\$18,330.50
1½-inch Meters	20	EA	\$567.50	\$11,350.00
2-inch Meters	41	EA	\$567.50	\$23,267.50
3-inch Meters	8	EA	\$567.50	\$4,540.00
4-inch Meter (Bret Harte High School, Night Work)	1	LS	\$7,540.00	\$7,540.00
6-inch Meter (Mobile Home Park)	1	LS	\$3,650.00	\$3,650.00
TOTAL				\$68,678.00

The total amount for this change order is \$68,678.00.

Estimated Cost: ☒ Increase ☐ Decrease \$68,678.00

For this order, the time of completion will be adjusted as follows: No Change

SUBMITTED BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	Dave Richard, PE, Water/Wastewater Engineer	7/1/2026

CITY APPROVAL BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	Michael Jackson	7-28-26

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials, and perform the work specified above, and will accept as full payment the prices shown above. **NOTE: If you do not sign this order, you are directed to proceed with the ordered work. You may file a Request for Information within 15 days.**

CONTRACTOR ACCEPTANCE BY

SIGNATURE	(PRINT NAME AND TITLE)	DATE
	Josh Moyle / Vice President	7/21/26