

**AMENDMENT 1 TO TASK ORDER NO. 19**  
**CITY OF ANGELS CONTRACT FOR PROFESSIONAL SERVICES DATED 7/6/2022**  
**HABITAT FOR HUMANITY ONSITE AND OFFSITE IMPROVEMENTS**  
**PUMP STATION REDESIGN OF ELECTRICAL SYSTEMS**  
**SCOPE OF SERVICES AND FEE ESTIMATE**  
**December 2025**

The City of Angels (City) retained Dewberry Engineers Inc. (Consultant) to provide construction period assistance for the Habitat for Humanity (Developer) Eureka Oaks onsite and offsite improvements. This amendment to Task Order 19 is for redesign of the sewer pump station electrical systems resulting from Developer requested value engineering changes. Consultant shall retain the services of EETS, Inc. (EETS), who provided the initial design services for the pump station, for the revised electrical components of the project. The scope of services and fee estimate to provide this assistance is as follows.

**SCOPE OF SERVICES**

Tasks to redesign and provide construction period services for the modified sewer pump station electrical systems are as follows:

1. A redesign of the pump station will require an update of all construction drawings for the pump station. This includes drawings that were previously updated to expedite pricing and procurement for the contractor, but now require revision to reflect the approved equipment and changes resulting from contractor RFIs, as well as sheets that were not previously updated (i.e., cable and conduit schedule, plan drawing, and electrical details). This scope includes coordination with the contractor to accommodate design preferences. This task assumes one iteration of drawing preparation.
2. Consistent with the redesigned project, EETS will review contractor submittals, including but not limited to cable and conduit, pull boxes, electrical testing, sun shield, grounding, and instrumentation. This task assumes 10 submittals or resubmittals.
3. EETS will respond to five RFIs from the contractor.
4. Drawings will be updated upon completion based on contractor mark-ups to incorporate the revised project into the final as-built drawings.
5. Coordination with vendors is necessary to confirm that submitted equipment meets the revised design, as the original specification language is no longer applicable.

**FEE ESTIMATE**

The budget for assistance on this amendment is \$32,250.00.

Dewberry Engineers Inc.



Dave Richard, P.E.  
Principal Engineer

Approved by:



Steve Williams  
Interim City Administrator