

**CHANGE ORDER AGREEMENT
FOR PROFESSIONAL SERVICES**

Page 1 of 1

Contractor: Robert E. Boyer Construction, Inc.
Contract Date: April 11, 2023
Project: Utica Park/Lightner Mine Expansion

Change Order No. 9
Date: July 15, 2025

Client's Name: City of Angels
Client's Address: P.O. Box 667; 200 Monte Verda St., Bldg. B Angels Camp, CA 95222

Attention: Pamela Caronongan, City Administrator
Telephone: (209) 736-1346

We hereby agree to make the following changes:

Amend the agreement **to move \$21,372.66 from the budgeted second Mark Twain Statue (\$55,000) to electrical work to rework PG&E lights, relocate lights, and pour light bases.**

Current Contract Amount:	\$2,275,000.00
Change Order Agreement #1:	\$193,888.00 (mine remediation – outside original scope)
Change Order Agreement #2:	\$182,645.32 (Add fire turnout road/hydrant)
Change Order Agreement #3:	\$132,303.62 (purchase gym equipment on behalf of City)
Change Order Agreement #4:	\$9,146.40 (Speed bumps per neighboring landowner)
Change Order Agreement #5:	\$67,096.98 (Additional Lighting)
Change Order Agreement #6:	\$175,237.77 (Landscaping and Irrigation)
Change Order Agreement #7:	\$26,582.00 (Seal Coating/Striping)
Change Order Agreement #8:	Move funding from one item (statue) to another (Lighting) \$21,372.66
Change Order Agreement #9:	Kitchen Lighting \$452.42
Revised Contract Amount:	\$3,062,352.51

Authorized Signature (Boyer) _____

Accepted: The above estimated fees/costs relating to this Change Order are satisfactory and are hereby accepted. All services to be performed under the same terms and conditions as specified in the original contract.

Authorized Signature: _____
Pamela Caronongan, City Administrator

Date: _____