

DOCUMENT 00 63 63

CHANGE ORDERCHANGE ORDER NO. 1Date 5-27-2026Project: **Anthony Lake Trail 2025**Effective Date of ***Agreement*** December 11, 2025Contractor **Kansas Concrete, LLC****Owner** hereby orders and authorizes the following changes in the Work:

Install riprap, filter fabric, and drain tile pipe to relieve groundwater encountered beneath three separate portions of the trail alignment. Raise the proposed trail elevation in multiple locations as needed to provide adequate depth for proper installation of these materials, and haul and compact suitable material in the ground water saturated areas.

CHANGE IN CONTRACT PRICE:Original Contract Price (as of Effective Date of ***Agreement***): \$ 738,899.55Old Contract Price (as adjusted by previous ***Change Orders***): \$ 738,899.55NET ~~(increase)~~ ~~(decrease)~~ due to this ***Change Order***: \$ 12,500.00New Contract Price (as adjusted by this ***Change Order***): \$ 751,399.55**CHANGE IN CONTRACT TIME:**Original completion date (as given in ***Notice to Proceed***): _____, 2026Old completion date (as adjusted by previous ***Change Orders***): _____, 2026NET (increase) (decrease) due to this ***Change Order***: _____ daysNew completion date (as adjusted by this ***Change Order***): _____, 2026ORDERED BY: **City of Anthony, Kansas**
(Owner)

By: _____

(Typed/Printed)_____
(Title)ACCEPTED BY: **Kansas Concrete, LLC**
(Contractor)

By: _____

(Typed/Printed)_____
(Title)

Attest: _____

(Title)

REVIEWED BY:


EVANS, BIERLY, HUTCHISON & ASSOCIATES, P.A.

END OF DOCUMENT