

CHANGE ORDER

CHANGE ORDER NO. 1 - FINAL

Date: November 10, 2023

Project: Anthony Municipal Airport – Rehabilitate Turf Runway 10-28, Anthony, Kansas

Effective Date of *Agreement*: April 18, 2023

Contractor: Dondlinger & Sons Construction Co., Inc

Owner hereby orders and authorizes the following changes in the Work:

See table on next page

CHANGE IN CONTRACT PRICE:

Original Contract Price (as of Effective Date of <i>Agreement</i>):	\$ <u>309,910.00</u>
Old Contract Price (as adjusted by previous <i>Change Orders</i>):	\$ <u>309,910.00</u>
NET (increase) (decrease) due to this <i>Change Order</i> :	\$ <u>1,600.00</u>
New Contract Price (as adjusted by this <i>Change Order</i>):	\$ <u>308,310.00</u>

CHANGE IN CONTRACT TIME:

Original Working Days (as given in <i>Contract Agreement</i>):	<u>45</u> working days
Old completion Working Days (as adjusted by previous <i>Change Orders</i>):	<u>45</u> working days
NET (increase) (decrease) due to this <i>Change Order</i> :	<u>0</u> working days
New completion Working Days (as adjusted by this <i>Change Order</i>):	<u>45</u> working days

ORDERED BY: Anthony, Kansas

ACCEPTED BY: Dondlinger & Sons Construction Co., Inc

By: _____
Owner

By: Calon Trulove _____
Contractor
11/13/2023

(typed/printed)

Calon Trulove
(typed/printed)

(title)

Earthwork Division Manager
(title)

Attest: _____

REVIEWED BY: Dawn Pfafeld _____

EVANS, BIERLY, HUTCHISON & ASSOCIATES, P.A.

(title)

