

## **Anthony Predesign Project Meeting Minutes**

**December 2, 2022 - Telecon**

1. Scope of Project - Rehab Runway 10-28
  - a. Rehab entire Turf Surface
    1. Minor grading to fix potholes, rutting, low spots and badger holes west of main runway
    2. Overseed entire runway area west of main runway
    3. No profile change west of main runway
  - b. Raise east end to correct line of site issues
    1. Profile change east of main, east runway end will raise 2'-3'
    2. Seed all new fill and sideslopes
2. Schedule of Design
  - a. Contract signed 12-6-22
  - b. CSPP/PER/90% Design 1-15-23
  - c. Final plans 2-15-23
  - d. Out to Bid 2-24-23
  - e. Bid open 3-21-23
  - f. Grant app in 3-31-23
3. Geotech testing for Extension
  - a. East of main 2 tests 3'-4'
  - b. West of main 4 tests 3'-4'
4. Planned Base modifications
  - a. Plan import of fill
5. Traffic Control/Closures
  - a. Runway 18/36 when working in RSA/OFA
6. PAPI Shutdown – NOTAM out when Runway 18-36 is closed
7. Phasing of Construction
  - a. 2 phases
    - i. inside RSA
    - ii. outside RSA

**Attendees:**

1. Cyndra Kastens, City of Anthony, City Administrator
2. Todd Rastorfer, Central Region FAA
3. Darin Neufeld – EBH Engineering
4. Dan Wilson - Central Region FAA
5. Randy Moore – City Super