

CHANGE ORDER

CHANGE ORDER NO. 1

Date: January 18, 2022

Project: Anthony Municipal Airport – Demolition & Site Clearing Runway 36 RPZ

Effective Date of *Agreement*: May 26, 2021

Contractor: DLS Enterprises, LLC.

Owner hereby orders and authorizes the following changes in the Work:

- Add the Abandonment of the Water Cistern found during construction. Abandonment completed as per KDHE rules and regulations. \$3,475 increase as shown on DLS request. Additional 10 days awaiting approval of Change Order request with FAA and City.

CHANGE IN CONTRACT PRICE:

Original Contract Price (as of Effective Date of *Agreement*): \$ 74,500.00

Old Contract Price (as adjusted by previous *Change Orders*): \$ 74,500.00

NET (**increase**) (~~decrease~~) due to this *Change Order*: \$ 3,475.00

New Contract Price (as adjusted by this *Change Order*): \$ 77,975.00

CHANGE IN CONTRACT TIME:

Original Working Days (as given in *Contract Agreement*): 45 calendar days

Old completion Working Days (as adjusted by previous *Change Orders*): 45 calendar days

NET (**increase**) (~~decrease~~) due to this *Change Order*: 10 calendar days

New completion Working Days (as adjusted by this *Change Order*): 55 calendar days

ORDERED BY: Anthony, Kansas

Owner

By: _____

(typed/printed)

(title)

Attest: _____

(title)

ACCEPTED BY: DLS Enterprises, LLC

Contractor

By: _____

(typed/printed)

(title)

REVIEWED BY: 

EVANS, BIERLY, HUTCHISON & ASSOCIATES, P.A.



874 N. State Rd 14 / Harper, KS 67058

CHANGE ORDER REQUEST

DLS Enterprises is being asked by The City of Anthony to perform additional work on the Anthony Municipal Airport demolition project that is outside the scope of the original Contract dated 05-26-2021 (Anthony Municipal Airport Demolition & Site Clearing Runway 36 RPZ, AIP Project No. 3-20-0002-012). Specifically, this Change Order Request addresses remedial action for the cistern that has been discovered on the project site that was not disclosed in the original site plans.

In this Change Order Request, DLS Enterprises proposes to provide the labor and materials to dispose of the cistern located on the premises demolition project.

Specific Tasks/Items:

- | | |
|-----------------------------------|-------------------|
| • Concrete for cistern cap pour - | \$1,375.00 |
| • Sand to be brought in 20 Ton - | \$ 600.00 |
| • <u>Labor -</u> | <u>\$1,500.00</u> |

TOTAL AGREED PRICE FOR WORK TO BE COMPLETED: \$3,475.00

DLS will provide the necessary labor and materials to dispose of the cistern located on the premises of the Anthony Airport demolition project for \$3,475.00

Submitted by DLS Underground, LLC

By: _____

Dustin Stansbury, President

October 06, 2021

ACCEPTED BY THE CITY OF ANTHONY

ANTHONY, KANSAS

By: _____

Date: _____