

| Agenda Item | cover sheet

for consideration by the Apex Town Council

Item Type: CONSENT AGENDA

Meeting Date: April 25, 2023

Item Details

Presenter(s): Russell H. Dalton, PE, Traffic Engineering Manager

Department(s): Public Works & Transportation

Requested Motion

Motion to approve a 4th Supplemental Agreement with NCDOT to extend the project completion deadline to 12/31/24 for U-5537, Lake Pine Drive Improvements, and to authorize the Town Manager to execute the agreement on behalf of the Town.

Approval Recommended?

Yes

Item Details

This Supplemental Agreement is required to extend the required completion date of the federally funded U-5537 Lake Pine Drive Improvements Project from 6/30/23 to 12/31/24 to allow for all federal reimbursements to be completed. A utility issue has most recently delayed construction which is anticipated to be complete this year, but it will take extra time beyond completion of construction to request and receive final reimbursement and close out the project meeting all federal requirements. That is the reason we requested additional time to the end of next year as the deadline for project completion in the 4th supplemental agreement.

Attachments

- CN2-A1: 4th Supplemental Agreement - NCDOT Agreement for U-5537

