

| Agenda Item | cover sheet

for consideration by the Apex Town Council

Item Type: CONSENT AGENDA

Meeting Date: January 9, 2024

Item Details

Presenter(s): Russell Dalton, PE, Traffic Engineering Manager

Department(s): Transportation & Infrastructure Development

Requested Motion

Motion to approve Supplemental Agreement ID No. 12773 with North Carolina Department of Transportation (NCDOT) to extend the completion date for project U-5928, Apex Peakway, to December 31, 2028.

Approval Recommended?

Yes

Item Details

North Carolina Department of Transportation (NCDOT) has notified the Town of Apex that the current completion date per prior agreements for project U-5928, Apex Peakway at South Salem Street and the CSX railroad tracks, is insufficient to complete all construction activities and close out the project based on the current schedule. This has resulted in a pause in requesting Construction Authorization from Federal Highway Administration (FHWA). Therefore, Supplemental Agreement ID No. 12773 proposes to extend the completion date for all construction activities and project closeout to December 31, 2028. No additional funding is provided as part of this Supplemental Agreement. Based on current progress, Town of Apex anticipates starting construction by summer 2024 and completing construction by summer 2027. The agreement provides an additional year beyond end of construction to complete final review by Materials & Tests Unit, final invoicing, and close out the project.

Attachments

- CN3-A1: Supplemental Agreement - Agreement - North Carolina Department of Transportation (NCDOT) and Town of Apex - - Extend Completion Date for Apex Peakway Project
- CN3-A2: Original Agreement 06.15.2016 - Agreement - North Carolina Department of Transportation (NCDOT) and Town of Apex - - Extend Completion Date for Apex Peakway Project

