

Rene Parga — President

Ricardo Parga — Vice President

717 N. Main Street
Newton, KS 67114



VOGTS-PARGA CONSTRUCTION, LLC

Concrete & Drainage Specialists

Heavy Civil General Contractor

ProjectManagement@VogtsParga.com

Phone: (316) 284-2801

www.vogtsparga.com

CERTIFIED DBE/MBE

REQUEST FOR CHANGE ORDER

DATE: 4/6/2023
TO: CITY OF ARK CITY
ATTN: CHRIS MEINEN, RANDY FRAZIER
FROM: Chris Metcalf
PROJECT: Additional Pavement added to Project

We have included the following in our change order request:

We have outlined below our cost to extend the alleyway concrete paving from the northern most point of the original plans, north to the south side of 5th Street at the north end of the project.

Pavement, excavation, and rock base	2,104 SF	\$13.55	\$28,509.20
From manhole North 2,104 SF to Street			

Total for above change order request:

\$28,509.20

A handwritten signature in blue ink, appearing to read "Chris Metcalf", is written over a light blue horizontal line.

Chris Metcalf
316-350-6650

[illegible]