

CONTRACT CHANGE ORDER NO. 2

AIRPORT Augusta Regional Airport **Date** July 02, 2025
LOCATION Augusta, GA **AIP No.** 3-13-0011-058-2024
PROJECT Reconstruct Taxiway F 0119700-221767.02 **CONTRACTOR** C.W. Matthews

You are requested to perform the following described work upon receipt of an approved copy of this document or as directed by the engineer.

Item No.	Bid Alternate	Description	Unit	Unit Price	Quantity	Amount
Extra Work/New Bid Item – Base Bid						
L-125.8	Base	L-861 Taxiway Edge Light Adjustable Base Can w/ Salvaged Light	EA	\$435.25	46	\$20,021.50
This Change Order Total						\$20,021.50
This Change Order Calendar Day Additions (Deletions)						0
Previous Change Order(s) Total						\$0.00
Previous Change Order(s) Calendar Day Additions (Deletions)						0
Original Contract Total						\$8,128,418.19
Original Contract Calendar Day Count Total						255
Revised Contract Total						\$8,148,439.69
Revised Contract Calendar Day Count Total						255

The time provided for completion in the contract is unchanged (~~decreased~~) (~~increased~~) by **0 calendar days**. This document shall become the First Amendment to the contract and all provisions of the contract will apply.

Recommended by: _____
Edwin J Scott, Jr., PE, Engineer (Mead & Hunt, Inc.) **Date** _____

Approved by: _____
Ronic West, Chairman (Augusta Aviation Commission) **Date** _____

Approved by: _____
Garnett L. Johnson, Mayor (Augusta, Georgia) **Date** _____

Attested by: _____
Lena J. Bonner, Clerk of Commission (Augusta, Georgia) **Date** _____

Accepted by: _____
Contractor (C.W. Matthews) **Date** _____

AIP NO. 3-13-0011-058-2024 **CHANGE ORDER NO.** 2

AIRPORT Augusta Regional Airport (AGS) **LOCATION** Augusta, GA

JUSTIFICATION FOR CHANGE

1. Brief description of the proposed contract Amendment and location(s).

Quantity Adjustments:

There are items included in the original bid that need to be adjusted in order to cover the quantities and revised unit cost shown on the construction plans to complete the approved project scope. These items include:

- N/A

Extra Work/New Bid Item:

There are several items that were erroneously not included in the original bid or extra items not included in the original bid that will be necessary to complete the approved project scope. These items include:

- **L-125.8 L-861 Taxiway Edge Light Adjustable Base Can w/ Salvaged Light – Base Bid:**

New Construction Specifications:

N/A

Revised Construction Specifications:

N/A

2. Reason(s) for the change(s) *(Continue on reverse if necessary)*

Note: The quantity of the following items did not change substantially enough to justify renegotiation of any of the original unit prices in the base bid.

L-125.8 L-861 Taxiway Edge Light Adjustable Base Can w/ Salvaged Light - The addition of this line item is due to the previous change to concrete shoulders and required installation of new adjustable lights cans in the original base bid.

3. The Sponsor's share of this cost is available from:

N/A

4. If this is a supplemental agreement involving more than \$2,000, is the cost estimate based on the latest wage rate decision? Yes ☐ No ☐ Not Applicable ☒

5. Has consent of surety been obtained? Yes ☐ Not Necessary ☒

6. Will this change affect the insurance coverage? Yes ☐ No ☒

7. If yes, will the policies be extended? Yes ☐ No ☐ Not Applicable ☒

8. Has this Change Order been discussed with FAA officials? Yes ☐ No ☒

When: N/A

With Whom: N/A

Comment(s):