



## **Engineering Services Committee Meeting**

Meeting Date: July 8, 2025

Barton Chapel @ SR10/US 78 (Gordon Hwy) Intersection Improvements

PI # 0012868

Bid #23-183

File Reference: 25 – 014(A)

---

<b>Department:</b>	Engineering & Environmental Services
<b>Presenter:</b>	Dr. Hameed Malik, Director
<b>Caption:</b>	Approve Construction Supplement (SA1) to Reeves Construction Company in the amount of \$31,668.84 for CR1502/Barton Chapel Road @ SR10/US&78 (Gordon Hwy) Improvements Project (PI# 0012868) for field conflict resolution modified improvements to construction. AE/Bid #23-183
<b>Background:</b>	The Project is one of three traffic flow operational efficiency of various intersections and listed in the Augusta Metropolitan Planning Organization (MPO) TIP. The project cost is partially paid by FHAW federal funds as a cost sharing project. The purpose of this project is to gain operation efficiency by widening of the intersections to allow for a left turn lane. Roadway improvements require the relocation of utilities facilities. On February 6, 2024, Augusta Commission awarded the project construction contract to Reeves Construction Company. The project is under construction and a Power Transmission Pole conflict was encountered. This is a field change construction to the primary contracted improvements and its completion is necessary for completing road improvements.
<b>Analysis:</b>	The project is under construction and roadway improvements are in progress. Additional identified supplement work is critical for completing roadway improvements as intended for enhancing roadway operation and safety at this intersection. This cost was analyzed and determined to be reasonable and cost effective for the type of work being performed.
<b>Financial Impact:</b>	Funds are available in amount of \$31,668.84 in Engineering SPLOST IV & SPLOST VI (\$21,236.33 SPLOST IV-Resurfacing various roads & \$10,432.51 SPLOST VI-Resurfacing Contracts).
<b>Alternatives:</b>	Do not approve and find alternate funding to complete the improvements.
<b>Recommendation:</b>	Approve Construction Supplement (SA1) to Reeves Construction Company in the amount of \$31,668.84 for CR1502/Barton Chapel Road @ SR10/US&78 (Gordon Hwy) Improvements Project (PI# 0012868) for field conflict resolution modified improvements to construction. AE/Bid #23-183

**Funds are available in the following accounts:** (\$21,236.33) SPLOST IV - Resurfacing Various Roads  
324-041110-54.14110 / 219824904-54.14110

(\$10,432.51) SPLOST VI - Resurfacing Contracts  
328-041110-54.14110 / 219824904-54.14110

**REVIEWED AND**  
**APPROVED BY:**

HM/sr