


# ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

## MEMORANDUM

**TO:** Darrell White, Interim Director, Procurement  
**FROM:**  Dr. Hameed Malik, Director, Engineering  
**DATE:** June 25, 2025  
**SUBJECT:** Telfair Street & 13<sup>th</sup> Street Improvement Projects  
Project No.: 11409 & 11424  
Purchase Order No: 23ENG046

---

Please approve Change Order 1 for supplemental funding for the Telfair St and 13<sup>th</sup> Street Improvements project, for PO: 23ENG046, for E. R. Snell, in the amount of \$185,967.06. This supplemental funding is for subsurface utilities/water lines conflicts construction for this TIA project.

It is agreed that as a result of the above described modifications the contract amount is increased by \$185,967.06 from \$25,132,471.20 to \$25,318,438.26.

Funding will come from account number:

(\$185,967.06) – 5160434490-54.25410 / 82500040-54.25410

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

Attachment: CST Change Order 1 – Telfair Street & 13<sup>th</sup> Street Improvements

Cc: Hameed Malik, P. E., PhD, Director  
Lewis Avery, Assistant Director of Finance & Administration, EESD