


ENGINEERING DEPARTMENT

Hameed Malik, Ph.D., PE, Director

MEMORANDUM

TO: Darrell White, Interim Director, Procurement
FROM:  Dr. Hameed Malik, Director, Engineering
DATE: June 25, 2025
SUBJECT: James Brown Blvd Improvements project
Project No.: 13707
Purchase Order No: 24ENG047

Please approve Change Order 1 for supplemental funding for the James Brown (Laney Walker to Twigs St) Improvements project, for PO: 24ENG047, for JHC Corporation, in the amount of \$116,474.67. This supplemental funding is to cover the cost of 1.5" mill and overlay with 12.5mm Superpave.

It is agreed that as a result of the above described modifications the contract amount is increased by \$116,474.67 from \$1,395,855.00 to \$1,512,329.67.

Funding will come from account number:

(\$116,474.67) – 324041110-54.14110

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

Attachment: CST Change Order 1 – James Brown Blvd Improvements

Cc: Hameed Malik, P. E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD