



Engineering Services Committee Meeting

Meeting Date: July 8, 2025

Telfair Street and 13th Street Improvements Projects

TIA Project Number: RC07-000148 / PI#0011409 and

TIA Project Number: RC07-001223 / PI#0011424

RFP #22-195

File Reference: 24-014 (T)

Department:	Engineering & Environmental Services
Presenter:	Dr. Hameed Malik, Director
Caption:	Approve Construction Contract supplement (SA2) to E R Snell Contactor, Inc. in the amount of \$185,967.06 for subsurface utilities/water lines conflicts construction for Transportation Investment Act (TIA) Project, Telfair Street Improvements Project. AE/ Bid 22-195
Background:	The Telfair Street is project from the “Approved Investment List” of TIA that was approved by voters of the CSRA in July 31, 2012 referendum. This is Band 3 project. The improvements consist of improving roadway safety by resurfacing, reconstructing the existing curb and gutter, replacing sidewalks and improving the storm water system. The project will improve pedestrian safety at intersections with new high visibility crosswalks. New street landscaping and lighting will be provided, where possible, to enhance pedestrian use and improvement roadway aesthetics. On December 6, 2022, Augusta Commission awarded the project construction contract to ER Snell Contractor, Inc. The project is under construction and water distribution conflict at the intersection of 9th and Telfair encountered. This is supplement construction to primary contacted improvements and its completion with road improvements is necessary for safe management of water distribution and safety of newly constructed road.
Analysis:	The project is under construction and roadway improvements are in progress. Additional identified supplement work is critical for completing roadway improvements as intended for enhancing roadway operation and safety. This cost was analyzed and determined to be reasonable and cost effective for the type of work being performed
Financial Impact:	Funds in amount of \$185,967.06 are available in AUD fund (G/L 5160434490-5425410 / J/L 82500040-5425410)
Alternatives:	1) Do not approve and find alternative to complete supplemental critical sanitary sewer line improvements and meet TIA project completion schedule.

Recommendation: Approve Construction Contract supplement (SA2) to E R Snell Contactor, Inc. in the amount of \$185,967.06 for subsurface utilities/water lines conflicts construction for Transportation Investment Act (TIA) Project, Telfair Street Improvements Project. AE/ Bid 22-195

Funds are available in the following accounts: (\$185,967.06) 5160434490-5425410 / J/L 82500040-5425410 AUD Funds

REVIEWED AND HM/sr
APPROVED BY: