



## **Public.Service.Committee.Meeting**

Meeting Date: 07/08/25

Airport – Reconstruct Taxiway F – Change Order #1

---

<b>Department:</b>	Augusta Regional Airport
<b>Presenter:</b>	Herbert L. Judon, Jr., Airport Executive Director
<b>Caption:</b>	Motion to approve Change Order #1 to CW Matthews Contract (Bid 24-203 – PO # 25BFA147)
<b>Background:</b>	<p>CW Matthews is currently contracted to reconstruct Taxiway F.</p> <p>This requested Change Order #1 includes the work associated with the construction of concrete shoulders in place of the originally contracted asphalt shoulders.</p> <p>When bidding on the project, several alternate options were provided to prospective contractors. This was done to try and maximize potential funding opportunities. The selected contractor, CW Matthews, was the overall low bidder. Following Mead &amp; Hunt, AGS, and the FAA's review and approval, the bid option selected was a concrete taxiway with asphalt shoulders. Because of the general environment surrounding concrete prices, it was not known which option would produce the most fiscally responsible option.</p> <p>Upon beginning the mobilization efforts as a part of this project, CW Matthews requested that they be allowed to move forward with the Concrete shoulder alternative if there were no additional costs to the Owner. The owner and engineer gave conditional approval to move forward with this option.</p> <p>CW Matthews has submitted a revised Mobilization line item to cover the additional costs between the initial bid alternatives.</p> <p>There are no additional costs or savings as a part of this Change Order request. With this change order, the original bid is still less than the other response bids received and is representative of the work to be completed.</p> <p>Mead &amp; Hunt has evaluated the change order request provided and finds that the costs associated with the line items are acceptable and are within the unit prices provided as part of the original contract/bid.</p>

The original contract value for CW Matthews was **\$8,128,418.19**.

It is hereby requested that the Aviation Commission approve this Change Order #1 in the amount of **\$0.00**.

**Analysis:**

This Change Order will result in no impact to the overall project.

This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr

**Financial Impact:**

N/A

**Alternatives:**

N/A

**Recommendation:**

Approve Change Order #1 to CW Matthews Contract

**Funds are available in  
the following accounts:**

551081304-5412110

**REVIEWED AND  
APPROVED BY:**

N/A