



## **Public.Service.Committee.Meeting**

Meeting Date: 07/08/25

Airport – Construct Taxiway G / Apron G – Change Order #3

---

<b>Department:</b>	Augusta Regional Airport
<b>Presenter:</b>	Herbert L. Judon, Jr., Airport Executive Director
<b>Caption:</b>	Motion to approve Change Order #3 – (Final/Balancing) to Independence Excavating's Contract, for a total decrease of \$1,854.60. This is the third and final Change Order for this project and reduces Independence Excavating's contract to \$12,953,541.75.
<b>Background:</b>	<p>Independence Excavating Inc. is currently contracted to construct the Taxiway G / Apron G project.</p> <p>This requested Change Order #3 includes the costs and savings to balance the final quantities as well as additional electrical work requested. These quantities are associated with the as-built construction line-item quantities.</p> <p>Mead &amp; Hunt has evaluated the change order request provided by Independence Excavating, Inc. and finds that the costs associated with the new line items are acceptable and are within the unit prices provided as part of the original contract.</p> <p>The original contract value for Independence Excavating was <b>\$11,877,051.10.</b></p> <p>It is hereby requested that the Aviation Commission approve this Change Order #3 in the amount of <b>(\$1,854.60)</b> allowing Augusta Regional Airport to amend Independence Excavating's contract total to <b>\$12,953,541.75</b> for this Project.</p>
<b>Analysis:</b>	<p>This Change Order will result in a <b>Net Decrease</b> to the overall project.</p> <p>This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr.</p>
<b>Financial Impact:</b>	Decrease of \$1,854.60

**Alternatives:** N/A

**Recommendation:** Approve Change Order #3 – (Final/Balancing) to Independence Excavating’s Contract, for a total decrease of \$1,854.60.

**Funds are available in the following accounts:** 372081131-5412110/T23081002-5412110

**REVIEWED AND  
APPROVED BY:** N/A