

ENGINEERING SERVICES CONTRACT CHANGE ORDER

CO NUMBER	01
BID ITEM	19-188
DATE	02/02/2023

PROJECT TITLE Sanitary Sewer Hydraulic Model

ORIGINAL CONTRACT DATE 11/05/19 **PROJECT NUMBER** AUD 2020-010

OWNER AUGUSTA, GEORGIA **PO NUMBER** 19UTI809

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal): Original project scope consisted of the production of a Wastewater Model which included main trunks and sewer interceptors greater than a particular size throughout the county but did not include the Fort Gordon component of the AUD system. Given the many upcoming projects and growth in/around Fort Gordon, a working model depicting those assets will be vital to future planning. This amendment adds the Fort Gordon system to the overall model.

PAYEE		CDM Smith, Inc.
TOTAL AMOUNT OF THIS CHANGE ORDER	\$	47,820.00
The contract time will be INCREASED by 100 calendar days as a result of this change.		
ORIGINAL CONTRACT AMOUNT	\$	329,200.00
PREVIOUS CHANGE ORDER (INCREASE)	\$	0.00
THIS CHANGE ORDER (INCREASE)	\$	47,820.00
TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER	\$	377,020.00

FUNDING NUMBER/ACCOUNT NUMBER	507043490	5212999
	81900100	5212999

PROPOSED BY: *Ashley N. Reid* DATE: March 9, 2023
CONSULTANT

REQUESTED BY: *Chris D. [Signature]* DATE: 3/15/2023
ENGINEER

SUBMITTED BY: *[Signature]* DATE: 15 Mar 23
DEPARTMENT HEAD

FINANCE ENDORSEMENT: _____ DATE: _____
COMPTROLLER

RECOMMENDED BY: _____ DATE: _____
ADMINISTRATOR

APPROVED BY: _____ DATE: _____
MAYOR