

**AUGUSTA-RICHMOND COUNTY
AUGUSTA, GA ENGINEERING DEPARTMENT
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	330-044320-5223110
Supplemental Agreement Number:	1
Purchase Order Number:	24ENG071

WHEREAS, We, **Pond and Company**, Consultant, entered into a contract with Augusta-Richmond County, for Engineering Design Services associated with the **Streambank Stabilization Design, Permitting and Construction Project No. N/A, File Reference No. 24-014 (A)**

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

Phase two services for Blueberry Drive and Eva Court sites stream bank improvements for design, regulatory permitting, public outreach, and easements & construction drawings

It is agreed that as a result of the above described modification the contract amount is increased by **\$168,847.20** from **\$14,836.00** to a new total of **\$183,683.20**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Pond and Company**, Consultant, hereby agree to said Supplemental Agreement consisting of the above-mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA-RICHMOND COUNTY
AUGUSTA, GEORGIA

POND AND COMPANY

Garnett L. Johnson, Mayor

Approved: Date _____

Approved: Date _____
[ATTACHED CORPORATE SEAL]

ATTEST:

ATTEST:

Title: _____

Title: _____