

**ENGINEERING DEPARTMENT
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	340-041110-TP1809005
Supplemental Agreement Number:	5
Purchase Order Number:	18ENG546

WHEREAS, We, **CHA formerly "Wolverton & Associates, Inc."** Consultant, entered into a contract with Augusta-Richmond County on "March 6, 2018", Project No. 340-041110-TP1809005 File Reference No. 17-265, PI No. 0013703 (A), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

***Additional Funding for the Engineering Preliminary Design Phase 2 for
the Willis Foreman Improvement Project.***

It is agreed that as a result of the above described modification the contract amount is increased by **\$53,690** from **\$4,256,455.26** to a new total of **\$4,310,145.26.**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **CHA formerly "Wolverton & Associates, Inc."**, Consultant, hereby agree to said Supplemental Agreement 4 consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

RECOMMEND FOR APPROVAL:

CITY OF AUGUSTA-RICHMOND COUNTY

AUGUSTA, GEORGIA

Garnett L. Johnson, Mayor

CHA formerly Wolverton & Associates, Inc.

Approved: Date _____

Approved: Date _____
[ATTACHED CORPORATE SEAL]

ATTEST:

Title: _____