



Engineering Services Committee

Meeting Date: October 13, 2026

Change Order Request - Augusta Reservoir Dams Improvements

Department:	Utilities
Presenter:	Wes Byne, P.E.
Caption:	Motion to approve a proposal to execute Change Order #2 with Cranston LLC for additional construction administrative services for the Augusta Reservoir Dams Improvements project.
Background:	Due to the need for a construction time extension on the active Augusta Reservoir Dams Improvements Project, an additional construction administration services change order is required for Cranston LLC. This change order will extend the remaining construction administration effort through to February 2027 with continued NPDES inspections through the end of the 2026 Calendar Year.
Analysis:	This change order request is made as an extension of the previously administrator approved construction administration services proposal. Cranston LLC has previously completed GA EPD required inspections and is familiar with the dams' history, structure, and operations. Cranston LLC is also the design engineering firm tasked with design and permitting the project prior to construction. GA EPD, the regulatory agency for the dams being improved during this project, recognize Cranston LLC's Thomas Robertson, P.E. as Engineer of Record for this project. Cranston LLC's experience and immediate involvement with this project allows for efficient, accurate assessments while avoiding added costs of bringing in a new firm.
Financial Impact:	The proposal from Cranston LLC has been reviewed and determined to be reasonable. Funding in the amount of \$38,500 is available from these accounts: G/L 507043410-5425110 and J/L 81800010-5425110.
Alternatives:	No alternatives are recommended.
Recommendation:	Recommend approval of the contract with Cranston LLC for \$38,500.00.
Funds are available in the following accounts:	Funds are available in these accounts: G/L 507043410-5425110 and J/L 81800010-5425110.
<u>REVIEWED AND APPROVED BY:</u>	N/A