

## ASPHALT FUND INCREASE CHANGE ORDER

CO NUMBER	4
BID ITEM	22-178
DATE	10/16/2024

**PROJECT TITLE** ASPHALT

**ORIGINAL CONTRACT DATE** 07/19/2022

**PROJECT NUMBER** N/A

**OWNER** AUGUSTA, GEORGIA

**PO NUMBER** 22AUA122

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):

DUE TO HIGH DEMANDS FOR ASPHALT PATCH REPAIR, CONCRETE CURB, AND SIDEWALK REPLACEMENT, AUD IS REQUESTING FOR \$175,000.00 INCREASE THAT WILL FUND THIS PROJECT UNTIL THE END OF 2024

PAYEE BLAIR CONSTRUCTION

TOTAL AMOUNT OF THIS CHANGE ORDER \$ 175,000.00

The contract time will be INCREASED by \_\_\_ calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT \$ 231,900.00

PREVIOUS CHANGE ORDER (INCREASE) \$ 749,900.00

THIS CHANGE ORDER (INCREASE) \$ 175,000.00

TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER \$ 1,156,800.00

FUNDING NUMBER/ACCOUNT NUMBER 506043410 5311920

PROPOSED BY: BLAIR CONSTRUCTION DATE: 10/16/2024  
CONTRACTOR

REQUESTED BY: Kelsey Henderson DATE: 10/17/2024  
ASSISTANT DIRECTOR

SUBMITTED BY: Wes Byne DATE: 10/17/2024  
DEPARTMENT HEAD

FINANCE ENDORSEMENT: COMPTROLLER DATE: \_\_\_\_\_

RECOMMENDED BY: ADMINISTRATOR DATE: \_\_\_\_\_

APPROVED BY: MAYOR DATE: \_\_\_\_\_