

ENGINEERING & ENVIRONMENTAL SVCS DEPARTMENT

Hameed Malik, PE, CPESC, Director of Engineering

MEMORANDUM

TO: Darrell White, Interim Director, Procurement

FROM: Dr. Hameed Malik, Director, Engineering

DATE: November 19, 2024

SUBJECT: 5th & 6th Improvements projects
Project No.: 371041110-54.14110
Purchase Order No: 23ENG047


Please approve Change Order 1 for supplemental funding for these projects, for PO 23ENG047, for Reeves Construction, in the amount of **\$567,419.00**. This supplemental funding is to cover the cost of unforeseen conditions and additional improvements at auxillary roads. 5th & 6th St Improvements projects is for the improvement of roadway safety by resurfacing, reconstructing the existing curb and gutter, replacing sidewalks and improving the storm water system.

It is agreed that as a result of the above described modifications the contract amount is increased by **\$567,419.00** from **\$10,041,083.90** to a new total of **\$10,608,502.90**.

Funding will come from account number(s):
(\$150,000) – 371041110-54.14110 / T15041213-54.14110
(\$417,419) – 371041110-54.14110 / T15041220-54.14110

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

 for Hameed Malik

Attachment: CST Change Order 1 – 5th & 6th Streets Improvements

cc: Hameed Malik, P.E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD