

## CONTRACT CHANGE ORDER

CO NUMBER	1
BID ITEM	18231
DATE	8/8/2023

**PROJECT TITLE** Augusta Corporate Park Utility Extension

**ORIGINAL CONTRACT DATE** 12/07/2021 **PROJECT NUMBER** AUD-2016-005

**OWNER** AUGUSTA, GEORGIA **PO NUMBER** 22AUA011

The following change is hereby made to the contract for the above project:

Description of Change (for a more detailed description see attached proposal):  
Perform additional design work due to change of requirements.

### PAYEE

TOTAL AMOUNT OF THIS CHANGE ORDER \$ \$28,215.00

The contract time will be INCREASED by 0 calendar days as a result of this change.

ORIGINAL CONTRACT AMOUNT \$ \$177,970.00

PREVIOUS CHANGE ORDER (INCREASE) \$ \$0.00

THIS CHANGE ORDER (INCREASE) \$ \$28,215.00

TOTAL REVISED CONTRACT AMOUNT WITH CHANGE ORDER \$ \$206,185.00

FUNDING NUMBER/ACCOUNT NUMBER 507043490 5212115  
82100130 5212115

PROPOSED BY: Cranston Engineering Group DATE: 5/12/2023  
CONTRACTOR

REQUESTED BY: Tate Horton DATE: 8/08/2023  
ENGINEER

SUBMITTED BY:  DATE: 10 Aug 23  
DEPARTMENT HEAD

FINANCE ENDORSEMENT: \_\_\_\_\_ DATE: \_\_\_\_\_  
COMPTROLLER

RECOMMENDED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
ADMINISTRATOR

APPROVED BY: \_\_\_\_\_ DATE: \_\_\_\_\_  
MAYOR