



ENGINEERING & ENVIR. SVCS. DEPARTMENT

Hameed Malik, Ph.D., P.E., Director

MEMORANDUM

D White
3/17/25

TO: Darrell White, Interim Director Procurement

FROM: *hm* Hameed Malik, Ph.D., PE, Director- Engineering & Environmental Services

DATE: Monday, March 3, 2025

SUBJECT: Construction Services for Landfill Phase 3 Unfinished Liner (Cell3B2)-
Protective Cover Completion
Morgan Corp Landfill Phase 2C Contract Supplement 5
RFP 21-183
File Reference: 25-014(A)

Augusta Engineering & Environmental Services Department (AEES) is seeking to supplement Landfill Phase 3 Cell3B2 Unfinished Liner-part3 construction to the Morgan Corp (Morgan) in-progress Landfill Construction contract (21-183). The following paragraphs state the reasoning for extending the contract and for proceeding with completing Cell3B2-Part2 construction and getting it ready for waste placement in a timely manner. Work includes removal of existing rain flap & stormwater pipes, extension of leachate and storm lines and placement of protective two-foot cover layer. It is AEES determination that tasking Morgan with completion of this construction is cost effective timely option and Morgan Corp has the needed resources and equipment that can be mobilized immediately. In addition Morgan constructed the liner latest protective cover & underneath leachate system extension and is familiar with liner existing surface & surface conditions, landfill daily operation and GA Environmental Protection (EPD) regulatory certification requirements.

Blue Ridge Service Inc. (BRS) is providing landfill Phase 3C air space management services and indicated that current certified airspace most likely will be filled close to the end of July 2025. It critical to move forward with finishing the unfinished liner segment-Cell3B2-Part3, and get it certified for waste placement. Aforementioned activities are very specialized services and Morgan Corp has extensive experience in this type of construction and recently completed Cell3B2-Pars 1 & 2. Morgan can mobilize resources immediately. Given urgency to get Cell3B2 waste placement ready close to July 2024, AEES is seeking to supplement Cell3B2-Part3 construction to the Morgan in-progress contract.

Thank you.

/hm

cc: Nancy Williams, Procurement Department
Oscar Flite and Walt Corban, AEES
File