



CHANGE ORDER

OWNER - Augusta Aviation Commission
Augusta Regional Airport
1501 Aviation Way
Augusta, GA 30906
Ph: 706-796-4010

ARCHITECT / ENGINEER – Mead & Hunt, Inc.
5955 Core Road, Suite 515
North Charleston, SC 29406
Ph. (843) 486-8330

PROJECT: AGS Southeast Apron Phase I
Project No.: 0119700-212113.02

CHANGE ORDER NO.: 01
Date: 09/21/2026
Cc:

CONTRACTOR: CW Matthews Contracting, Co.
1600 Kenview Drive
Marietta, GA 30060

DESCRIPTION of CHANGE: Quantity Adjustments

CP No.	Description	Amount
COP-1	Taxiway Guidance Sign Revisions	\$29,013.39
TOTAL		\$29,013.39

CP No.	Spec	Description	Unit	Quantity	Unit Price	Amount
COP-1	C-105.1	Additional Mobilization, Cleanup, & Demobilization	LS	1	\$3,428.39	\$3,428.39
COP-1	L-125.6	New Taxiway Guidance Sign Panels & Concrete Pads (S-01A & S-01B)	EA	2	\$6,210.00	\$12,420.00
COP-1	L-125.7	New Taxiway Guidance Sign Panels (S-02 – S-04 & Extended Concrete Pad (S-03)	LS	1	\$7,445.00	\$7,445.00
COP-1	L-125.8	Taxiway Guidance Sign, 2 Module, Size 2, Mode 2 on Existing PCC Foundation	EA	1	\$5,120.00	\$5,120.00
COP-1	X-101	Additional Survey	EA	16	\$37.50	\$600.00
TOTAL						\$29,013.39

PROVIDED JUSTIFICATION:

1. Additional Taxiway Guidance signs as identified by Airport's Part 139 inspector.

ADJUSTMENT of CONTRACT SUM

Original Contract Sum:	\$ 4,916,043.44
Prior Adjustments:	\$ 0.00
Contract Sum Prior to this Change:	\$ 4,916,043.44
Adjustment for this Change:	\$ 29,013.39
Revised Contract Sum:	\$ 4,945,056.83

ADJUSTMENT of CONTRACT TIME

Original Contract Time:	210 (days)
Prior Adjustments:	0 (days)
Contract Time Prior to this Change:	210 (days)
Adjustment for this Change:	0 (days)
Revised Contract Time:	240 (days)

Contractor waives any claim for further adjustments of the Contract Sum and Contract Time related to the above described change in the work.

ENGINEER

Recommended by: Mead & Hunt

OWNER’S REPRESENTATIVE

Recommended by:

Engineer Date

Representative Date

CONTRACTOR

Accepted by:

OWNER

Approved by:

Date

Date