AUGUSTA-RICHMOND COUNTY ENGINEERING & ENVIRONMENTAL SERVICES DEPARTMENT SUPPLEMENTAL AGREEMENT

Augusta Richmond County Project Number(s):	330-044320-5223110/222830907-5223110
Supplemental Agreement Number:	4
Purchase Order Number:	21ENG139

WHEREAS, We, Ardurra (formerly Constantine Engineering), Consultant, entered into a contract with Augusta-Richmond County on September 17, 2019, for Engineering Design Services associated with the Stormwater System Assessment Project No., File Reference NO. 19-014 (A), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

Additional services is needed for design team to finalize construction plans and assist in project construction for Morningside Dr. / Overton Rd.

It is agreed that as a result of the above described modification the contract amount is increased by \$21,000.00 from \$296,445.50 to a new total of \$317,445.50.

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Ardurra (formerly Constantine Engineering)**, Consultant, hereby agree to said Supplemental Agreement consisting of the above mentioned items and prices, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

This day of, 2025.	
RECOMMEND FOR APPROVAL:	
CITY OF AUGUSTA-RICHMOND COUNTY AUGUSTA, GEORGIA	ARDURRA (formerly CONSTANTINE ENGINEERING)
Honorable Garnett L. Johnson, Mayor	
Approved: Date	Approved: Date
ATTEST:	[ATTACHED CORPORATE SEAL] ATTEST:
Title:	Title: