

**`ENGINEERING DEPARTMENT  
SUPPLEMENTAL AGREEMENT**

Augusta Richmond County Project Number(s):	371-041110-T15040107
GDOT Number (s):	RC07-000107 PI 0011382
Supplemental Agreement Number:	5
Purchase Order Number:	19ENG752

WHEREAS, We, **Hussey Gay Bell (HGB)**. Consultant, entered into a contract with Augusta-Richmond County on July 31, 2012 for engineering design services associated with the improvements to **Broad Street Improvements**. Project RC07-000107, PI 0011382, File Reference No. 20-014 (T), and

WHEREAS, certain revisions to the design requested by Augusta-Richmond County are not covered by the scope of the original contract, we desire to submit the following Supplemental Agreement to-wit:

*CEI services to improve roadway safety by resurfacing, reconstructing the existing curb and gutter, replacing sidewalks and improving the storm water system.*

It is agreed that as a result of the above-described modifications the contract amount is increased by **\$311,674.40** from **\$2,917,450.69** to a new total of **\$3,229,125.09.**

Any modifications to submittal dates shall be as identified in the attached proposal. This agreement in no way modifies or changes the original contract of which it becomes a part, except as specifically stated herein.

NOW, THEREFORE, We, **Hussey Gay Bell (HGB)**. Consultant, hereby agree to said Supplemental Agreement consisting of the above mentioned item, and agree that this Supplemental Agreement is hereby made a part of the original contract to be performed under the specifications thereof, and that the original contract is in full force and effect, except insofar as it might be modified by this Supplemental Agreement.

**RECOMMEND FOR APPROVAL:**

CITY OF AUGUSTA-RICHMOND COUNTY  
AUGUSTA, GEORGIA

Hussey Gay Bell (HGB).

\_\_\_\_\_  
**Garnett L. Johnson**

Approved Date: \_\_\_\_\_

ATTEST:

\_\_\_\_\_

Title:

\_\_\_\_\_

\_\_\_\_\_

Approved: Date:

[ATTACHED CORPORATE SEAL]

ATTEST:

\_\_\_\_\_

Title:

\_\_\_\_\_