

AMENDMENT 1

WITH

AUGUSTA, GEORGIA (AUGUSTA–RICHMOND COUNTY)

FOR

**PHASE 2 BIOTA IMPROVEMENT IN AN URBAN STREAM THROUGH AQUATIC
HABITAT RESTORATION**

SECTION 319(h) FY21 GRANT - ELEMENT 12

THIS MODIFICATION made this 30th day of June 2024, to a pre-existing contract dated September 30, 2022, between the AUGUSTA, GEORGIA (AUGUSTA–RICHMOND COUNTY) hereinafter referred to as the “Contractor,” and the ENVIRONMENTAL PROTECTION DIVISION OF THE DEPARTMENT OF NATURAL RESOURCES, STATE OF GEORGIA, hereinafter referred to as the “Division.”

WITNESSETH

WHEREAS, the Contractor and the Division had previously entered into a contract on September 30, 2022, (a copy of which is attached) which they now desire to modify in certain particulars:

NOW, THEREFORE, it is mutually agreed that the attached contract shall be modified in the following manner:

1. In the contract, For Item 3, Term; Time of Performance, delete the date of June 30, 2024, and substitute in its place December 31, 2025.
2. In the contract, for Appendix A, Scope of Work, delete the existing Appendix A: Scope of

Work and substitute in its place the attached Appendix A: Scope of Work – Revision 1 which extends the Project End Date.

3. In the Contract, for Appendix B, Project Schedule, delete the existing Appendix B: Project Schedule and substitute in its place the attached Appendix B: Project Schedule – Revision 1 which extends the contract term with additional quarters and reallocates quarterly federal grant drawdown and match amounts.

IN WITNESS WHEREOF, the parties have hereunto, and to a duplicate hereof of like tenor and effect acting by and through their duly authorized officers or agents, set their hands the day and year first above written.

**The Environmental Protection
Division of the Department of
Natural Resources, State of
Georgia**

**Augusta, Georgia (Augusta-
Richmond County)**

BY: _____

Jeffrey W. Cown
Director

Date:

BY: _____

Garnett L. Johnson
Mayor

Date: