Appendix B - REVISION 1: Phase 2 Biota Improvement in an Urban Stream through Aquatic Habitat Restoration																
	Initial	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	5th Quarter	6th Quarter	7th Quarter	8th Quarter	9th Quarter	10th Quarter	11th Quarter	12th Quarter	13th Quarter	14th Quarter	Final
Grant Drawdown Amount	\$117,058	\$0	\$0	\$24,263	\$0	\$19,977	\$21,181	\$18,345	\$8,000	\$0	\$3,980	\$4,618	\$0	\$4,988	\$11,706	\$0
Percent Federal Remaining	100%	100%	100%	79%	79%	62%	44%	28%	22%	22%	18%	14%	14%	10%	0%	0%
Match Amount	\$0	\$0	\$723	\$11,207	\$534 11%	\$15,201	\$17,156	\$15,926	\$11,500	\$4,817	\$5,791	\$7,478	\$6,800	\$3,500	\$11,182	\$111,815
Percent Match Accrued	0%	0%	1%	11%	1111	25%	40%	54%	54%	54%	54%	54%	54%	54%	64%	100%
APT		Jul-22 Aug-22 S	Sep-22 Oct-22 Nov-22 Dec-22	Jan-23 Feb-23 Mar-23	Apr-23 May-23 Jun-23	Jul-23 Aug-23 Sep-2	3 Oct-23 Nov-23 Dec-23	Jan-24 Feb-24 Mar-24	Apr-24 May-24 Jun-24	Jul-24 Aug-24 Sep-24	Oct-24 Nov-24 Dec-24	4 Jan-25 Feb-25 Mar-25	Apr-25 May-25 Jun-25	Jul-25 Aug-25 Sep-25	Oct-25 Nov-25 Dec-25	
Milestones/Tasks	 	 			 	 	+ + + - +									+
Execute Contract				1 1	1 1	1 1	+ + +	l 	1 	+ + +	+ + +	+ + +	+ + + -	+ + +	 	+
				1 1 1 1 	1 1	 	1 1 1	 	1 	1 1 1 - 1	 	+ + +	1 	1 1 1	 	+
				1 1 1	1 1	1 1 1			1	1 1 1	1 1 1			1 1	1 1	1
				1 1	1 1	1 1 1	1 1 1			1 1	1 1 1		1 1	1 1 1	1 1	
Task 1: Implement and install BMPs						50% Complete	100% Compl	lete	Adjustment to BMPs		1 1 1			1 1 1	1 1	
Task 2: Carry out post BMP sampling for fish and macros																
				<u> </u>												
Task 3: Develop a case study paper or presentation for the		+		 	 		+								 	_
project and publish to partner websites/social media	<u> </u>	+ + +	 	 	+ + +	+ + +	+ + + + + + + + + + + + + + + + + + + +				 				 	_
project and publish to partner websites/social media		1 	- 	 	† † †	 	+ + + + + + + + + + + + + + + + + + + +				 					
Task 4: Develop a case study paper or presentation for the project and submit/present at water conference		t t		1 1 1	 		 		 	 	 					
							1 1 1			1 1	1 1 1					
				1 1 1						1 1	1 1 1					
Task 5: Submit Quarterly Invoices & Status Reports																
Task 6: Participate in project review meetings with GAEPD					22-May			29-Feb								
					Site Visit			Email								
				1												
Task 7: Submit Final Close-Out Report				1 1	 	 			1				 		 	

Color KEY

Deliverable to EPD

Data Produced

Information Conveyed

Design/Construction