



### **Meeting Name**

Meeting Date: April 15, 2025

Dennis Road Improvements

TIA PI # 0017632

Bid #23-234

File Reference: 25 – 014(T)

---

<b>Department:</b>	Engineering & Environmental Services
<b>Presenter:</b>	Dr. Hameed Malik, Director
<b>Caption:</b>	Approve Change Order 1 for the supplement Construction Contract to Reeves Construction Company in the amount of \$963,722.50 for completing needed supplemental Water Line Improvements for Transportation Investment Act (TIA) Project, Dennis Road Improvements Project. AE/ Bid 23-234 – 24ENG104
<b>Background:</b>	The Dennis Road Improvements is a project from the “Approved Investment List” of TIA2 that was approved by voters of the CSRA on the June 9, 2020 referendum. This is Band 1 project. The improvements consist of improving roadway safety by widening resurfacing, constructing the curb and gutter, sidewalks and improving the storm water system. The project will improve roadway safety. On March 5, 2024, Augusta Commission awarded the project construction contract to Reeves Construction Company. The project is under construction and it is determined that the existing water line needs replacement/upgrade. This is a supplement construction to the primary contacted improvements and its completion with road improvements is necessary for safe management of water conveyance and safety of the newly constructed road.
<b>Analysis:</b>	The project is under construction and roadway improvements are in progress. Additional identified supplement work is critical for completing roadway improvements as intended for enhancing roadway operation and safety. This cost was analyzed and determined to be reasonable and cost effective for the type of work being performed.
<b>Financial Impact:</b>	Funds in amount of \$963,722.50 are available in AUD fund (G/L 516043410-5425110 / J/L 82500020-5425110)
<b>Alternatives:</b>	1) Do not approve and find alternative to complete supplemental critical water line improvements and meet TIA project completion schedule.
<b>Recommendation:</b>	Approve to supplement Construction Contract to Reeves Construction Company in the amount of \$963,722.50 for completing needed supplemental

Water Line Improvements for Transportation Investment Act (TIA) Project,  
Dennis Road Improvements Project. AE/ Bid 23-234

**Funds are available in (\$963,722.50) 516043410-5425110 / 82500020-5425110 - AUD FUNDS  
the following accounts:**

**REVIEWED AND**      HR/sr  
**APPROVED BY:**