



Public.Service.Committee.Meeting

Meeting Date: 04/15/2025

Airport Fuel Farm Improvements – Change Order #4

Department:	Augusta Regional Airport
Presenter:	Herbert L. Judon, Jr., Airport Executive Director
Caption:	Motion to approve Change Order #4 to RW Allen Construction's Contract, for a total increase of \$6,750.00
Background:	<p>RW Allen Construction, LLC is currently contracted to construct the Fuel Farm Improvement project. This requested Change Order #4 includes costs associated with additional asphalt around the existing asphalt access road.</p> <p>The additional asphalt within this change order request is due to areas identified within the project area that were not originally included within the scope of the awarded contract and included addressing existing failed areas (potholes) and trenches.</p> <p>Mead & Hunt has evaluated the change order request provided by RW Allen and finds that the costs associated are acceptable and are within the unit prices provided as part of the original contract and/or within the industry.</p> <p>This is the fourth Change Order for this project and revises RW Allen's contract to \$2,735,291.15.</p>
Analysis:	<p>This Change Order will result in a Net Increase to the overall project.</p> <p>It is hereby requested that the Aviation Commission approve this Change Order #4 in the amount of \$6,750.00 allowing Augusta Regional Airport to amend RW Allen's contract total to \$2,735,291.15 for this Project.</p> <p>This Change Order has been reviewed by Airport Legal Counsel, Mr. Robert Kerr.</p>
Financial Impact:	This project is funded directly by the Augusta Regional General/Enterprise fund.

Account Number: 551081306: 54.14910

Alternatives: N/A

Recommendation: Approve **Change Order #4** to RW Allen Construction's Contract, for a total increase of **\$6,750.00**

Funds are available in the following accounts: 551081306: 54.14910

REVIEWED AND
APPROVED BY: N/A