



Engineering Services Committee Meeting

Meeting Date: November 26, 2024

Telfair Street & 13th Street Improvements project (Sanitary/Sewer Supplement)

RFP 22-195

File Reference: 24-014 (T)

Department:	Engineering & Environmental Services
Presenter:	Dr. Hameed Malik, Director
Caption:	Approve to supplement Construction Contract to E R Snell Contactor, Inc. in the amount of \$447,117.50 for completing needed supplemental Sanitary Sewer Improvements for Transportation Investment Act (TIA) Project, Telfair Street Improvements Project. AE/ Bid 22-195
Background:	<p>The Telfair Street is a project from the “Approved Investment List” of TIA that was approved by voters of the CSRA in July 31, 2012 referendum. This is a Band 3 project. The improvements consist of improving roadway safety by resurfacing, reconstructing the existing curb and gutter, replacing sidewalks and improving the storm water system. The project will improve pedestrian safety at intersections with new high visibility crosswalks. New street landscaping and lighting will be provided, where possible, to enhance pedestrian use and improve roadway aesthetics. On December 6, 2022, Augusta Commission awarded the project construction contract to ER Snell Contractor, Inc. The project is under construction and underground utilities assessment revealed existing sanitary sewer line needing replacement/upgrade. This is to supplement construction to primary contracted improvements and its completion with road improvements as necessary for safe management of sanitary sewer conveyance and safety of the newly constructed road.</p>
Analysis:	<p>The project is under construction and roadway improvements are in progress. Additional identified supplement work is critical for completing roadway improvements as intended for enhancing roadway operation and safety. This cost was analyzed and determined to be reasonable and cost effective for the type of work being performed.</p>
Financial Impact:	Funds in amount of \$447,117.50 are available in AUD fund (G/L 507043420-5425210 / J/L 82400060-5425210)
Alternatives:	1) Do not approve and find alternative to complete supplemental critical sanitary sewer line improvements and meet TIA project completion schedule.
Recommendation:	Approve to supplement Construction Contract to E R Snell Contactor, Inc. in the amount of \$447,117.50 for completing needed supplemental Sanitary Sewer

Improvements for Transportation Investment Act (TIA) Project, Telfair Street
Improvements Project. AE/ Bid 22-195.

Funds are available in (\$447,117.50) 507043420-5425210 / 82400060-5425210 - AUD Funds
the following accounts:

REVIEWED AND
APPROVED BY:

HM/sr