

ENGINEERING & ENVIRONMENTAL SVCS DEPARTMENT

Hameed Malik, PE, CPESC, Director of Engineering

MEMORANDUM

TO: Darrell White, Interim Director, Procurement

FROM: Dr. Hameed Malik, Director of Engineering

DATE: November 19, 2024

SUBJECT: Telfair & 13th Improvements projects
Project No.: 371041110-54.14110
Purchase Order No: 23ENG046


Please approve Change Order 1 for supplemental funding for these projects, PO 23ENG046, for Reeves Construction, in the amount of **\$447,117.50**. This supplemental funding is needed for sanitary sewer improvements. The project is under construction and roadway improvements are in progress.

It is agreed that as a result of the above described modifications the contract amount is increased by **\$447,117.50** from **\$25,132,471.20** to a new total of **\$25,579,588.70**.

Funding will come from account number(s):
(\$447,117.50) – 507043420-54.25210 / 82400060-54.25210

Should you have any questions, please contact the department at 706-796-5040.

HM/sr

 for Hameed Malik

Attachment: CST Change Order 1 – Telfair St & 13th Streets Improvements

cc: Hameed Malik, P.E., PhD, Director
Lewis Avery, Assistant Director of Finance & Administration, EESD