

CHANGE ORDER

Project: Augusta Corporate Park
438 Valnica Way
Augusta, GA 30906

Change Order No. 001
Date: 10/21/2024

- ☒ Owner
☐ Engineer
☐ Other
☐ Contractor

To : Augusta Utilities Department
452 Walker St.
Augusta, GA 30901

Contract No.: 24015
Contract Date: 8/2/2024
Project Manager: Jon Daniel
Phone: 706.834.8605

The Contract is changed as follows:

ITEM #	DESCRIPTION	QTY	UM	UNIT COST	CONTRACT PRICE	INCREASE IN CONTRACT PRICE
001	Pond Excavation	1.00	LS	\$ 8,425.00		\$ 8,425.00
002	Outlet Sturcture w. Trash Rack	1.00	EA	\$ 9,650.00		\$ 9,650.00
003	4" Skimmer	1.00	EA	\$ 3,550.00		\$ 3,550.00
004	Filter Ring	2.00	EA	\$ 2,200.00		\$ 4,400.00
005	8 Inch Outlet Pipe	69.00	LF	\$ 42.00		\$ 2,898.00
006	Riprap Emergency Overflow	1.00	EA	\$ 1,850.00		\$ 1,850.00
007	Storm Sewer Structure 1034D	(1.00)	EA	\$ 7,280.88	\$ (7,280.88)	
008	Wet Well Over Excavation (175'-170')	1.00	EA	\$ 2,750.00		\$ 2,750.00
009	Sewer Manhole B-1 (Cone & Step)	1.00	EA	\$ 2,100.00		\$ 2,100.00
010	Silt Fence (SD-1)	1,105.00	LF	\$ 4.75		\$ 5,248.75
011	Sewer Ring & Cover (Bolt On) Change	16.00	EA	\$ 145.00		\$ 2,320.00
012	Bollards (SSMH B-1)	4.00	EA	\$ 750.00		\$ 3,000.00
				Total (Decrease:)	\$ (7,280.88)	
				Total Increase:		\$ 46,191.75

Contract will be increased, (decreased), or unchanged by this Change Order: \$ 38,910.87

The contract time will increased, (decreased), or remain unchanged: 10 Days

Accepted By

Gearig Civilworks, LLC

Contractor

By:

322 Grimaude Blvd.
Grovetown, GA 30813

Address

October 21, 2024

Date

Augusta Utilities Department

Owner

By:

452 Walker St.
Augusta, GA 30901

Address

Date

Other

By:

Address

Date

CHANGE ORDER

Project: Augusta Corporate Park
438 Valnica Way
Augusta, GA 30906

Change Order No. 002
Date: 10/21/2024

☒ Owner
☐ Engineer
☐ Other
☐ Contractor

To : Augusta Utilities Department
452 Walker St.
Augusta, GA 30901

Contract No.: 24015
Contract Date: 8/2/2024
Project Manager: Jon Daniel
Phone: 706.834.8605

The Contract is changed as follows:

ITEM #	DESCRIPTION	QTY	UM	UNIT COST	CONTRACT PRICE	INCREASE IN CONTRACT PRICE
001	Jack & Bore 24" Steel Casing	(180.00)	LF	\$ 663.27	\$ (119,388.60)	
002	12" DIP RJ w. Casing & Spacer	180.00	LF	\$ 355.00		\$ 63,900.00
003	Concrete (High Early 5,000 PSI)	25.00	CY	\$ 510.00		\$ 12,750.00
004	1.5 Inch Inlay 9.5MM (Mill & Replace)	410.00	SY	\$ 53.00		\$ 21,730.00
005					\$ 0.00	\$ -
006					\$ 0.00	\$ -
007					\$ 0.00	\$ -
008					\$ 0.00	\$ -
009					\$ 0.00	\$ -
010					\$ 0.00	\$ -
011					\$ 0.00	\$ -
012					\$ 0.00	\$ -
				Total (Decrease:)	\$ (119,388.60)	
				Total Increase:		\$ 98,380.00

Contract will be increased, (decreased), or unchanged by this Change Order: \$ (21,008.60)

The contract time will increased, (decreased), or remain unchanged: 0 Days

Accepted By

Gearig Civilworks, LLC

Contractor

By:

322 Grimaude Blvd.
Grovetown, GA 30813

Address

October 21, 2024

Date

Augusta Utilities Department

Owner

By:

452 Walker St.
Augusta, GA 30901

Address

Date

Other

By:

Address

Date

CHANGE ORDER

Project: Augusta Corporate Park
438 Valnica Way
Augusta, GA 30906

Change Order No. 003
Date: 10/21/2024

- ☒ Owner
☐ Engineer
☐ Other
☐ Contractor

To : Augusta Utilities Department
452 Walker St.
Augusta, GA 30901

Contract No.: 24015
Contract Date: 8/2/2024
Project Manager: Jon Daniel
Phone: 706.834.8605

The Contract is changed as follows:

ITEM #	DESCRIPTION	QTY	UM	UNIT COST	CONTRACT PRICE	INCREASE IN CONTRACT PRICE
001	20x20x16' Slide Rail Shoring	1.00	MO	\$ 62,350.00		\$ 62,350.00
002	Dewatering (2 - 4 Inch Pumps)	1.00	MO	\$ 18,010.00		\$ 18,010.00
003	Wet Well Foundation Steel	1.00	LS	\$ 17,450.00		\$ 17,450.00
004	Wet Well Demuck/Over Excavation	1.00	LS	\$ 6,800.00		\$ 6,800.00
005	8" Dewatering Pipe	115.00	LF	\$ 52.00		\$ 5,980.00
006				\$ -	\$ 0.00	\$ -
007				\$ -	\$ 0.00	\$ -
008				\$ -	\$ 0.00	\$ -
009				\$ -	\$ 0.00	\$ -
010				\$ -	\$ 0.00	\$ -
011				\$ -	\$ 0.00	\$ -
				Total (Decrease):	\$ 0.00	
				Total Increase:		\$ 110,590.00

Contract will be increased, (decreased), or unchanged by this Change Order: \$ 110,590.00

The contract time will increased, (decreased), or remain unchanged: 80 Days

Accepted By

Gearig Civilworks, LLC

Contractor

By:

322 Grimaude Blvd.
Grovetown, GA 30813

Address

October 21, 2024

Date

Augusta Utilities Department

Owner

By:

452 Walker St.
Augusta, GA 30901

Address

Date

Other

By:

Address

Date