

AUGUSTA, GEORGIA
TASK ORDER No. 1-HURRICANE HELENE PUBLIC ASSISTANCE

Change Order
Authorization No. 2

In accordance with the **TASK ORDER No. 1-Hurricane Helene Public Assistance** dated December 19, 2024, between **AUGUSTA, GEORGIA** (Client) and **Tetra Tech, Inc.** (Tetra Tech), Client hereby authorizes the services to be performed for the updated period of performance and funding amount as set forth herein:

PROJECT: Public Assistance Services
2024 Hurricane Helene

The Task Order is amended as follows:

DURATION OF WORK:

The period of performance for this task order shall be extended for an additional six (6) months through June 19, 2026.

SCOPE OF WORK:

No change.

ESTIMATED PROJECT COST:

The funded amount is increased by \$300,000 from \$1,000,000 (current funded amount) to **\$1,300,000** (updated funded amount).


Estimated Project Cost: \$1,949,193 (**no change**) | Updated Funded Amount: **\$1,300,000 (increase of \$300,000)**

All other terms and conditions of Task Order 1-HURRICANE HELENE PUBLIC ASSISTANCE remain unchanged and in full force and effect.

The individuals executing this change order represent and warrant that they have the right, power, legal capacity, and authority to enter into and to execute this change order on behalf of the respective legal entities of the Client and Tetra Tech.

APPROVED BY:

Tetra Tech, Inc.

Signature: 
Name: Jonathan Burgiel
Title: Business Unit President

AUGUSTA, GEORGIA

Signature: _____
Name: _____
Title: _____