

RESOLUTION NO. R-2024-171

A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS APPROVING CHANGE ORDER #1 TO THE CONSTRUCTION CONTRACT WITH BAR CONSTRUCTORS, INC. FOR CONSTRUCTION OF THE REDESIGNED STORM WATER OUTFALL STRUCTURE AS PART OF THE WASTEWATER TREATMENT PLANT #3 PROJECT FOR A NOT TO EXCEED AMOUNT OF TWO HUNDRED SEVENTY-TWO THOUSAND, TWO HUNDRED NINETEEN DOLLARS AND FORTY-NINE CENTS (\$272,219.49); AUTHORIZING THE CITY MANAGER TO EXECUTE ALL NECESSARY DOCUMENTS; PROVIDING FOR A REPEALING CLAUSE; AND ESTABLISHING AN EFFECTIVE DATE.

WHEREAS, the City of Bastrop City Council understands the importance of public safety provided by performing infrastructure improvements; and

WHEREAS, the City of Bastrop City Council understands the importance of focusing on infrastructure improvements in the area of wastewater treatment and conveyance; and

WHEREAS, the City of Bastrop has utilized KSA Engineers, Inc. for the provision of engineering services for the design, bidding, and construction of the Wastewater Treatment Plant #3 project; and

WHEREAS, the City of Bastrop awarded a contract to BAR Constructors, Inc. for the construction of the Wastewater Treatment Plant #3; and

WHEREAS, the original storm water outfall structure constructed by BAR Constructors, Inc. as designed by KSA Engineers, Inc. was found to be ineffective upon operation of the Wastewater Treatment Plant #3; and

WHEREAS, KSA Engineers, Inc. redesigned the storm water outfall structure to mitigate the issues found with the original structure upon operation of the Wastewater Treatment Plant #3; and

WHEREAS, BAR Constructors, Inc. reconstructed the storm water outfall structure according to the redesign by KSA Engineers, Inc.; and

WHEREAS, The City's engineering consultant has reviewed the cost proposals submitted by BAR Constructors, Inc. for the construction of the redesigned storm water outfall structure and has prepared Change Order #1 to the original Wastewater Treatment Plant #3 construction contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF BASTROP, TEXAS:

Section 1. The City Manager is hereby authorized to execute Change Order #1 with BAR Constructors, Inc. in the amount of Two Hundred Seventy-Two Thousand, Two Hundred Nineteen Dollars and Forty-Nine Cents (\$272,219.49) for the construction of the redesigned storm water outfall structure as part of the Wastewater Treatment Plant #3 Project.

Section 2. This resolution shall take effect immediately from and after its passage, and it is duly resolved.

DULY RESOLVED AND ADOPTED by the City Council of the City of Bastrop this 10th day of December 2024.

APPROVED:

Lyle Nelson, Mayor

ATTEST:

Irma Parker, City Secretary

APPROVED AS TO FORM:

Alan Bojorquez, City Attorney